

## IEC/IEEE 60802 timeline update rev 6, 2022-11-16

Cal.Week	# of Weeks	Date(Monday)	IEEE schedule (project)	IEC schedule (project)
46		16-Nov-22	Bangkok Plenary	
47	1	21-Nov-22	Prepare next ballot of 60802	
48	2	28-Nov-22		
49	3	05-Dec-22		
50	4	12-Dec-22		
51	5	19-Dec-22		
52	6	26-Dec-22		
1	7	02-Jan-23	PreDraft	
2	8	09-Jan-23		
3	9	16-Jan-23	Baltimore interim	
4	10	23-Jan-23		
5	11	30-Jan-23		
6	12	06-Feb-23	?TG Ballot	IEC CD (8 week)
7	13	13-Feb-23		
8	14	20-Feb-23		
9	15	27-Feb-23		
10	16	06-Mar-23		
11	17	13-Mar-23	Atlanta Plenary	
12	18	20-Mar-23		
13	19	27-Mar-23		
14	20	03-Apr-23		
15	21	10-Apr-23	WG ballot (30 days)	IEC CD (8 week)
16	22	17-Apr-23		
17	23	24-Apr-23		
18	24	01-May-23		
19	25	08-May-23	Prep Comment Resol. Meeting	
20	26	15-May-23	Helsinki interim	
21	27	22-May-23		
22	28	29-May-23		