


IEEE 802.20

Standard Development Stages, Work Plan Tasks & Timeline

Dan Gal
Lucent Technologies, USA
dgal@lucent.com

Standard Development Stages



Work Plan Planning

- PAR Dates:

1. Submit for initial sponsor ballot: 2004-05-26
2. Submit to RevCom: 2004-10-01

- Work Sessions:

- 11 sessions total, 10 left (session #2 inclusive)
- 6 Sessions (# 2-7) - development stages 1, 2, 3
- 4 Session (# 8-11) - support the ballot process

- Conclusion: need tight project timeline control and contribution planning.

802.20 Work Plan

Top-level work stages

Stages 1 & 2 - System Analysis:

- System & Performance Requirements Definition
- Performance Analysis

Stage 3 - Specification & Proposals:

- Consensus on system specification
- Proposals Evaluation & Selection

Stage 4 - 802.20 Standard Drafting & Publication