

Proposed Timeline

IEEE P802.3dd

Power over Data Lines of Single Pair Ethernet (Maintenance #17)
Task Force

George Zimmerman (Chair)

CME Consulting / ADI, APL Group, Cisco, CommScope, Marvell, SenTekse
(Electronic Mtg) 29 June 2021


Relationship to Revision Timeline

- According to IEEE-SA rules, 802.3dd either must be **APPROVED** by Dec 31, 2021 to be an amendment of IEEE Std 802.3-2018
 - Otherwise it is an amendment to the revision project: 802.3dc
 - Approval of IEEE Std 802.3dd by Dec 31 is highly unlikely even if we start WG ballot in July
 - Even with WG Initial ballot, July-Aug, Recirc in Sept with conditional approval to proceed to SA ballot, Revcom submittal would need to be by 18 Oct, coincident with initial SA ballot, AND, have a clean initial SA ballot.
- So, needs to be **AFTER** revision goes to revcom

Proposed Revision schedule (from May)

- WGB Jul 21
- SAB Nov 21
- Std Mar 22

Target revision schedule



Possible 802.3dd timeline

- 802.3dd to WGB after initial WGB of Revision
 - Initial WGB - Sept 2021
 - Resolve comments in Nov, recirculate, ask for Conditional approval for SA ballot at Nov plenary (802.3) / December 802 EC
- 802.3dd to SA ballot after initial SA ballot of Revision
 - Start SA ballot early Jan 2022
 - Resolve comments with February electronic meetings, recirculate
 - Presubmit for end of April 2022 Revcom¹
- Early May 2022 Standard

1. Note – assumes 2022 Revcom/SASB schedule is like 2021