

# IEEE 802.20 Project Development Plan- 802.20-PD-07R1

	July 04 Dates	New Dates
• <b>Project Launch Process:</b>		
– ECSG Approval of PAR/5C	Sept 02	
– Approval of PAR/5C by LMSC Executive Committee	Nov 15, 02	
– Approval of PAR by IEEE-SA Board	Dec 12, 02	
• <b>Stage Setting:</b>		
– Initial Membership Meeting	Mar. 03	
– Closure on Requirements	July 04	
– Closure on Channel Models	Sept 04	Jan/Mar 05
– Closure on Evaluation Criteria	Sept 04	Jan/Mar 05
– Procedure for proposal selection and merging (“Down select”)	Sept 04	Mar 05
• <b>Proposal Selection</b>		
– Call for Proposals	Sept 04	Mar 05
– Proposal Presentations, Simulation Results, and Mergers	Nov 04-May 05	May-Sept 05
– Final Selections	July 05	Nov 05
• <b>Standard Development</b>		
– Drafting the Standard	July-Sept 05	Nov 05-Jan 06
– First WG Letter Ballot	Oct 05	Jan 06
– Second WG Ballot	Feb 06	May 06
– Sponsor Ballot	June 06	July 06
– Sponsor Recirculation	Sept 06	Sept 06
• <b>IEEE-SA Approval</b>		
– Submission to Rev. Com	Nov 06	Nov 06
– SA Approval	Dec 06	Dec 06

[As approved at the November Plenary](#)