IEEE P802.3da 10 Mb/s Single Pair Multidrop Segments Enhancement Task Force Opening Report

Chad Jones

Cisco Systems, Inc.

10 March 2025

IEEE P802.3da 10 Mb/s Single Pair Multidrop Segments Enhancement Project information

Task Force Organization

Chad Jones, IEEE P802.3da Task Force Chair

Peter Jones, IEEE P802.3da Task Force Secretary

George Zimmerman, IEEE P802.3da Task Force Co-Editor

Valerie Maguire, IEEE P802.3da Task Force Co-Editor

Task Force web and reflector information

Reflector information: http://www.ieee802.org/3/da/reflector.html

Home page: http://www.ieee802.org/3/da/index.html

PAR: http://www.ieee802.org/3/da/P802d3da_PAR.pdf

Approved timeline: https://www.ieee802.org/3/da/P802d3da_timelineV6.pdf

Private area: https://www.ieee802.org/3/da/private/index.html

Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

IEEE P802.3da 10 Mb/s Single Pair Multidrop Segments Enhancement Activities since July 2024 Plenary

Met three times since the November Plenary

- 14 & 16 January for comment resolution against D2.0

- January interim series to finish D2.0 comment resolution

- 19 February for Management Ad Hoc

November 2024 progressed to WG ballot

Jan 2025 resolved 332 comments against D2.0

Received 123 comments against D2.1

P802.3da d2p1 Vote Tally

- The first Working Group recirculation ballot of IEEE P802.3da closed on February 23, 2025 AoE (23:59 UTC-12)
- Tally as of February 28th:

	Working Group ballot d2p1			Req %
	#	%	Status	
Abstain	36	20	PASS	< 30
Disapprove w/ comment	13	-	-	-
Disapprove w/o comment	0	-	-	-
Approve	131	90	PASS	≥ 75
Ballots returned	180	75	PASS	≥ 50
Voters	239	-	-	-
Comments	117	-	-	-
Comments w/ late	123	-	-	-

P802.3da Comment History

IEEE P802.3da Comment History

IEEE P802.3da 10 Mb/s Single Pair Multidrop Segments Enhancement Timeline, V6

year	month	input	event
2024	jan, feb	D1.0	TF review
	may	D1.1	
	jun	D1.2	
	jul	D1.3	
	sep	D1.4	
	oct/nov*	D1.5	WG Ballot
2025	jan	D2.0	
	mar	D2.1	
	may	D2.2	
	jul	D2.3	
	sep	D3.0	SA Ballot
	nov	D3.1	
2026	jan-mar	D3.2	Submit to REVCOM

*added oct versus approved version

Approved 17 Sept 2024

IEEE P802.3da 10 Mb/s Single Pair Multidrop Segments Enhancement Plans

Task Force meets Tuesday 11 March PM1/2 and Wednesday 12 March AM1/2 in 212/213/214 on level 2 during this plenary session.

Two additional comment resolution meetings have previously been announced to occur on 18 and 20 March.

Meeting info on the IEEE 802.3 calendar:
http://www.ieee802.org/3/calendar.html

Questions?

Thank you!