
8/1/2008 9/1/2008 10/1/2008 11/1/2008 12/1/2008 1/1/2009 2/1/2009 3/1/2009

8/1/2008 9/1/2008 10/1/2008 11/1/2008 12/1/2008 1/1/2009 2/1/2009 3/1/2009

Meetings

8/1/2008 9/1/2008 10/1/2008 11/1/2008 12/1/2008 1/1/2009 2/1/2009 3/1/2009

7/1/2008 3/31/2009

8/1/2008 9/1/2008 10/1/2008 11/1/2008 12/1/2008 1/1/2009 2/1/2009 3/1/2009

8/1/2008 9/1/2008 10/1/2008 11/1/2008 12/1/2008 1/1/2009 2/1/2009 3/1/2009

7/28/2008
Sponsor ballot begins

9/9/2008
Arlington

8/11/2008
Camas

12/11/2008
Plantation

1/12/2009
Sponsor ballot final vote

1/19/2009
Sponsor ballot approval

2/13/2009
Certificates issued by schemes

7/17/2008
Sponsor ballot drafts

10/24/2008
Lexington

10/13/2008
PP validation begins

1/12/2009
Final drafts

3/25/2009
IEEE-SA RevCom (approx.)

3/25/2009
RevCom approval

PP status

P2600 WG

IEEE

Lab/
Scheme

7/25/2008
WG approval

7/18/2008
WG vote

2/13/2009
CCRA Certified PPs

3/25/2009
P2600.n standards

(not published)

2/13/2009
Submit to RevCom

1/30/2009
PP validation ends

8/27/2008
First ballot close

9/29/2008
PP validation drafts

P2600.1/2/3/4 schedule as of 12/4/2008

2/19/2009
Waikaloa
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