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1/21/2009
Sponsor ballot start

1/22/2009
Final drafts

PP status

P2600 WG

IEEE

Lab/
Scheme

2/19/2009
Ballot Review

1/23/2009
PP validation ends

P2600.1/2/3/4 schedule as of 2/6/2009

2/19/2009
Waikaloa

1/31/2009
Sponsor ballot end

3/27/2009
RevCom off-cycle start

5/15/2009
RevCom off-cycle end

3/19/2009
Cupertino?

4/30/2009
Mt. Laurel

7/14/2009
TBD

2/26/2009
NIAP VOR review

5/7/2009
RevCom Q2 start

6/16/2009
RevCom Q2 end


	Page-1�

