
802.1Qau Schedule 
March 2009 

 
 
Protocol/Mechanism selection....................................................... January 2008 
 
First task group ballot ........................................................................ April 2008 
 
Last Feature Addition ..........................................................................July 2008 
Features include message formats  
 
Complete draft ...........................................................................November 2008 
 
Task force review complete; initiate WG ballot.............................. March 2009 
 
Sponsor ballot............................................................................November 2009 
 
Forward to RevCom ........................................................................ March 2010 
 



802.1Qaz and Qbb Schedule 
March 2009 

 
 
Protocol/Mechanism selection.............................................................July 2008 
 
First task group ballot Qbb ....................................................... September 2008 
First task group ballot Qaz.................................................................. May 2009 
 
Complete draft .....................................................................................July 2009 
 
Task force review complete; initiate WG ballot........................November 2009 
 
Sponsor ballot......................................................................................July 2010 
 
Forward to RevCom ..................................................................November 2010 
 
 
 
 
 
 


