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Project IEEE 802.16 Broadband Wireless Access Working Group

Title 802.16.2 Timeline

Date
Submitted

2000-03-09 (Revision of IEEE 802.16c-99/01r2)

Source J. Leland Langston
Raytheon Telecommunications
17217 Waterview Parkway
Dallas, TX  75252

Voice: 972-344-0795
Fax: 972-344-0759
E-mail: j-langston2@raytheon.com

Re: This is a revised update of the Coexistence Practice Timeline.

Abstract This document contains a schedule of major milestones for the development of the
Coexistence Practice. This revision adjusts the schedule for submittal of the
coexistence practice document. The revised schedule moves the submittal date
from 2000-07-14 to 2000-11-10.

Purpose This document is for information purposes.  No action is required.

Notice This document has been prepared to assist IEEE 802.16.  It is offered as a basis for
discussion and is not binding on the contributing individual(s) or organization(s).
The material in this document is subject to change in form and content after
further study. The contributor(s) reserve(s) the right to add, amend or withdraw
material contained herein.

Release The contributor acknowledges and accepts that this contribution may be made
publicly available by 802.16.
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Coexistence Time Line

Date Days Meeting Location MileStone

08-Oct-99 1st Rough draft posted
22-Oct-99 14 Meeting 4 contribution deadline
04-Nov-99 13 Comments due
08-Nov-99 4 #4: Kauai, HI
17-Dec-99 39 2nd Rough draft posted
3-Jan-00 17 3rd Rough draft posted
10-Jan-00 7 #5: Dallas, TX
17 Jan 00 4th Draft posted
20 Jan 00 Teleconf at 10:00 am  CST
27 Jan 00 Teleconf at 10:00 CST
3 Feb 00 Teleconf 10:00 am CST
24 Feb 00 44h Draft Posted; Call for comments
28 Feb 00 Closing date for comments
06-Mar-00 56 #6: Albuquerque, NM Work completed on practice doc; major holes/problems ident.
10-Mar-00 4 5th Draft Posted; Call for comments

Telecon (date TBD) Complete initial model for evaluating coexistence
Telecon (date TBD) Evaluation of  antenna section of practice

19-20 Apr 00 2 #6A: Montreal, Canada Interim mtg to revise draft doc and review modeling results
24 Apr 00 6th Draft Posted; Call for comments
01-May-00 #7:  Washington DC Review model and initial results; revise practice doc
7-May-00 7th  Draft Posted; call for comments

Telecon (date TBD) Review model results
10-Jul-00 3 #8: La Jolla, CA Final resolution of TG comments
14-Jul-00 4 Draft Complete – Task Group, Release for letter ballot (802.16)
19-Aug-00 35 Completion of first ballot results

Resolve comments
26-Aug-00 7 Begin recirculation
9-Sept-00 Second round balloting complete

Process Comments

11 Sept 00 #9: Denver, CO
Draft Complete – Working Group, Electronic Request for sponsor
ballot (802)

14-Sep-00 14 Sponsor ballot approval - Draft Standard
17-Sep-00 3 Begin sponsor ballot
17-Oct-00 30 First sponsor ballot completed
23-Oct-00 6 Begin Re-circulation
02-Nov-00 10 Re-circulation completed
06-Nov-00 #10: Tampa, FL
10-Nov-00 Submit to IEEE


