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Re: This is a copy of the 802.16.2 Timeline which was developed at  Session #3 in
Boulder , CO, Sept 13-17, 1999 and approved without objection by 802.16 at that
meeting.

Abstract This document contains a schedule of major milestones for the development of the
Coexistence Practice and is consistent with the proposed submittal date of 2000-07-
14.

Purpose This document is provided to document the schedule for the development of the
Coexistence Practice.  No action is required.

Notice This document has been prepared to assist the IEEE 802.16. It is offered as a basis
for discussion and is not binding on the contributing individual(s) or
organization(s). The material in this document is subject to change in form and
content after further study. The contributor(s) reserve(s) the right to add, amend or
withdraw material contained herein.

Release The contributor acknowledges and accepts that this contribution may be made
publicly available by 802.16.
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802.16.2 Time Line

Date Days Meeting Location Milestone

22-Oct-99 14 Meeting 4 contribution deadline (Call posted 29
Sept 99)

27-Oct-99 1st Rough draft of Coexistence Practice posted
04-Nov-99 13 Comments on First Rough Draft due
08-Nov-99 4 #4: Kauai, HI
29-Nov-99 21 2nd Rough draft posted
10-Jan-00 42 #5: Dallas, TX
06-Mar-00 56 #6: Albuquerque, NM

10-Mar-00 4 Draft Complete – Task Group, Release for letter
ballot by 802.16

01-May-00 52 #7: TBD

05-May-00 4 Draft Complete – Working Group, Request for
sponsor ballot (802)

19-May-00 14 Sponsor ballot approval - Draft Standard
22-May-00 3 Begin sponsor ballot
21-Jun-00 30 First sponsor ballot completed
27-Jun-00 6 Begin Recirculation
07-Jul-00 10 Recirculation completed
10-Jul-00 3 #8: La Jolla, CA
14-Jul-00 4 Submit to IEEE


