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Purpose

• The TGm work plan covers the present work items adequately but 
does not address the following:
– System Description Document (SDD) development process and 

timelines
– Keeps the call for proposals open only for 2 meetings which could be 

considered a little too short
– Needs to add slight updates to the ITU schedule since Cameroon
– Also establish clarity between the schedule for the SDD, IMT-Advanced 

proposal and 802.16m amendment development

• We propose updates to address the above issues
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Motivation

The updates proposed consider the following aspects:
• The System Description Document (SDD) can help establish a 

system view and architecture for the 802.16m air interface and is 
important to develop, but at the same time it should not delay the 
802.16m draft development

• The SDD will also help us develop the initial IMT-Advanced 
proposals based on the architecture and technical concepts adopted

• SDD should help decide about the core technical components and 
some decisions may have to be made during the amendment 
development. 

• Balance can be established by making sure critical design issues 
are addressed during SDD development

• Partial overlap of the work items help us move forward faster and 
while interdependencies may not be avoided, they can be managed 
through careful planning and execution
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Proposed Updates to 802.16m-07/001

• On page 2, titled “Documents to be developed in TGm”, we proposed 
adding the work item

– System Description Document (SDD)
• Architecture and design of the 802.16m Air interface amendment 
• Captures the core technical concepts behind the features included in the amendment
• Will enable analysis and/or simulations for characterizing the coarse level performance 

benefits of the air interface in association with the Evaluation Methodology
• Instead of page 3,4 adopt the following slides 5,6,7 which essentially 

propose the following:
– Add more clarity in the work plan for following issues:

• SDD development schedule details from sessions in May’07 to Jan’08
• IMT advanced development schedule details from sessions in Nov’07 to Sept’09
• 802.16m amendment schedule details from sessions in Sept’07 to Dec’09

– Key Assumption: If SDD is not at least 50% stable by Sept’07 the call for contributions for 16m 
text will have to done after the Nov’07 session.

• Also on page 5 adopt the updates in slide 8 or alternate slide 10 which is 
consistent with it but has more detail.



5

TGm Proposed 2007 Schedule Updates

Start initial IMT 
proposal ToC

IMT-Advanced 
Proposal

Contributions on 
prioritized topics
Discussions and 
some selections; 
Continue Call for 
contributions and 

comments;

Contributions on 
prioritized topics
Discussions and 
some selections; 
Continue Call for 
contributions and 

comments 

Discuss initial 
contributions; 

adopt SDD 
outline and 

general 
architecture and 
continue call for 

contributions

Define SDD 
development 

process; Call for 
contributions issued 
on SDD outline and 
general architecture

System Description 
Document

Issue Call for 16m 
Text Contributions

September 2007

S#51

Finalize 
Evaluation 

Methodology 
Document

Address 
additional 

comments if 
any

July 2007

S#50, San 
Francisco

Discuss 
contributions; Adopt 

Initial Baseline; 
Issue Call for 

comments

Finalize Initial Draft 
Requirements 

Document; Issue 
Call for final 
comments

Update Work Plan 
for SDD and more 

details

May 2007

S#49, Portland

Discuss 
contributions. Create 
Initial baseline 16m 

document; Issue Call 
for Contributions

802.16m Amendment

Adhoc created 
for 

harmonization 
of initial 

submissions

Call for 
contributions 

issued

Evaluation 
Methodology 

Discuss 
contributions; 
Adopt Initial 

Baseline; 
Issue Call for 

comments

Discussion on 
Requirements. 

Adopt initial 
baseline 

requirements. 
Issue Call for 
contributions/ 

comments

System Requirements 

 
Create and 

Finalize Work 
Plan 

TGm Work 
Plan/Schedule

November 2007March 2007January 2007TGm Documents 

S#52S#48, OrlandoS#47, LondonIEEE Meetings
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TGm Proposed 2008 Schedule Updates

WG Letter Ballot 
Recirculation

Submit Updated 
IMT Proposal for 
harmonization

September 2008

S#57

WG Letter Ballot
Recirculation

Continue 
updating IMT 

Proposal 

Review Outputs 
from ITU-R

Review Outputs 
from ITU-R

July 2008

S#56

Continue 
updating IMT 

Proposal

Submit Initial 
IMT-Advanced 

Proposal to ITU-
R

Update IMT 
proposal based on 

SDD agreed 
concepts. Approve 
initial submission 

to ITU-R

Update IMT 
proposal based 
on SDD agreed 

concepts

IMT-Advanced 
proposal

Contributions on 
prioritized topics
Discussions and 

selections; 
Finalize SDD

System Description 
Document (SDD)

Finalize and 
Issue WG Draft 
for Letter Ballot

May 2008

S#55

WG Letter Ballot 
Recirculation

Discuss 
contributions. 

Update baseline 
16m document; 

Issue Call for 
Contributions for 

SDD agreed 
concepts

Discuss 
contributions. 
Create Initial 
baseline 16m 

document; Issue 
Call for 

Contributions

802.16m Amendment

Review Outputs 
from ITU-R

Review Outputs 
from ITU-R

Evaluation 
Methodology 

Review Outputs 
from ITU-R

Review Outputs 
from ITU-RSystem Requirements 

November 2008March 2008Jan 2008TGm Documents 

S#58S#54S#53IEEE Meetings
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TGm Proposed 2009 Schedule Updates

Sponsor Ballot 
Confirmatio 

Recirculation; 
RevCom 

Submission

Submit Final IMT 
proposal

September 2009

S#63

Sponsor Ballot 
Recirculation

Continue 
updating 

/harmonizing IMT 
Proposal

Review Outputs 
from ITU-R

Review Outputs 
from ITU-R

July 2009

S#62

Submit Updated 
IMT Proposal for 
harmonization

Continue updating 
/harmonizing IMT 

Proposal

Submit Updated 
IMT Proposal for 
harmonization

IMT-Advanced 
proposal

System Description 
Document

Sponsor Ballot 
Recirculation

May 2009

S#61

RevCom/IEEE-SA 
Approval

Sponsor Ballot 
RecirculationInitiiate Sponsor 

Ballot802.16m Amendment

Review Outputs 
from ITU-R

Evaluation 
Methodology 

Review Outputs 
from ITU-RSystem Requirements 

December 2009March 2009Jan 2009TGm Documents 

S#60S#59IEEE Meetings
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TGm Timelines 

2007
Q1 Q2 Q3 Q4

2008
Q1 Q2 Q3 Q4

2009
Q1 Q2 Q3 Q4

2006

IMT-Advanced Requirements

802.16m

ITU-R/
IMT-Advanced

WP-8F

Q4

System Requirements

IMT Advanced Circular Letter 
& Evaluation Criteria

Initial 
IMT 

Propo
sal 

Submi
ssions

Evaluation 
Methodology

Work 
Plan

Call for 16m Text Contributions

802.16m Working 
Document

Letter Ballot Sponsor Ballot

IMT Advanced Proposal Evaluation & 
Consensus Building

System Description (SDD)

Call for 
contributions for 

SDD
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Alternate TGm Schedule Slide
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TGm Timelines
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2007 2008 2009

Q1 Q2 Q3 Q4
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Jan ’07Jan ’07

May ’07May ’07

Jul ’07Jul ’07

Jan ’08Jan ’08

Mar ’08Mar ’08

May ’08May ’08

Letter BallotLetter Ballot Sponsor BallotSponsor Ballot

Sep ’09Sep ’09Jan ’09Jan ’09

Working Doc Working Doc 

Nov ’07Nov ’07

Jul ’07Jul ’07

Nov ’07Nov ’07

Mar ’07Mar ’07

Jan ’08 Jan ’08 

IEEE
802.16m

802.16m
Amendment

IMT
Advanced 
Proposal

System 
Description

Work Plan

System 
Requirements

Evaluation
Methodology

ITU-R
WP8F
IMT

Advanced

IMT.TECH

IMT.EVAL

IMT.RADIO

IMT.SERV

Jan ’08 Jan ’08 

Jan ’08 Jan ’08 
May ’08 May ’08 

Call for Call for 
Proposals for Proposals for 
SDD issued in SDD issued in 

May ‘07May ‘07

Circular Circular 
Letter IssuedLetter Issued

Initial ProposalsInitial Proposals Proposal Consensus BuildingProposal Consensus Building

Call for Proposals Call for Proposals 
for 802.16m Text for 802.16m Text 
issued in Sept ‘07issued in Sept ‘07


