1. NUMBER OF YEARS THAT THE EXTENSION IS BEING REQUESTED: TWO
NOTE: The average extension request is for one or two years. NesCom will consider requests for extensions of three or four years on an exceptional basis. Such requests must be supported with sufficient detail on planned actions and activity dates to provide reasonable confidence that the project can be completed within the extended time.

[bookmark: _GoBack]2. WHY AN EXTENSION IS REQUIRED (INCLUDE ACTIONS TO COMPLETE): An extension is required to complete sponsor ballot. The project started as a revision of existing Clause 33 and work was slowed as we were careful not to break existing implementation. The split to a new clause has greatly eased that concern. The group has had 17 significant drafts and has resolved over 4,500 comments in an effort to cover all the technical issues required to expand to 4P power. The work left to complete is the Sponsor Ballot phase of the project.
This should include a description of what the working group has accomplished and what remains to be accomplished, along with the reasons why the work was unable to be completed in the allotted time frame

3.1. WHAT DATE DID YOU BEGIN WRITING THE FIRST DRAFT: D0.1 was published on 20th October 2014 

3.2. HOW MANY PEOPLE ARE ACTIVELY WORKING ON THE PROJECT: 25

3.3. HOW MANY TIMES A YEAR DOES THE WORKING GROUP MEET:
IN PERSON: 6

VIA TELECONFERENCE: 0

3.4. HOW MANY TIMES A YEAR IS A DRAFT CIRCULATED TO THE WORKING GROUP: 6

3.5. WHAT PERCENTAGE OF THE DRAFT IS STABLE: 90%	

3.6. HOW MANY SIGNIFICANT WORK REVISIONS HAS THE DRAFT BEEN THROUGH:	 16 (17 if you include D2.5)

4. WHEN WILL/DID SPONSOR BALLOTING BEGIN: July 2017

WHEN DO YOU EXPECT TO SUBMIT THE PROPOSED STANDARD TO REVCOM: March 2018
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