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Areas of work 
 802 Architecture and interworking between 802 technologies 

– Cross-802 Architecture group 
– “Technical Plenary” if needed 

 
 Interworking Task Group (merging with TSN after this meeting): 

– Bridges and Bridged Networks (802.1D, 802.1Q) 
– LAN management, Connectivity fault management  
– Discovery mechanisms 
– Link aggregation and protection 

 Time Sensitive Networking (TSN) Task Group: 
– Time synchronization 
– Stream reservation and transmission support 
– Enhanced queuing and protection algorithms 

 Data center bridging (DCB) Task Group : 
– Congestion management 
– Per priority flow control 

 Security Task Group : 
– Secure frame transmission 
– Key management 
– Secure device identity 

 OmniRAN Task Group : 
– Network reference model, with SDN abstraction, for 802 access network 

 
 Local Address Study Group (concluding after this meeting): 

– Local Address usage 
– protocols for local address acquisition 

 
 



Officers 
 Chair: Glenn Parsons 
 Vice Chair: John Messenger 
 Recording Secretary: Eric Gray 
 Interworking TG Chair & Local Address SG Chair:  

Steve Haddock 
 AV Bridging TG Chair: Michael Johas Teener 
 Data Center Bridging TG Chair: Pat Thaler 
 Link Security TG Chair: Mick Seaman 
 OmniRAN TG Chair:  Max Riegel 
 Maintenance of Email exploder: Hal Keen 
 Maintenance of website: John Messenger 

– Website: http://www.ieee802.org/1/ 
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Sanity check – current workload 
Project Subject Last Motion Current Stage Draft# Next action PAR ends 
802.1Qbu Frame preemption Sponsor Ballot WG ballot recirc D2.3 sponsor ballot Dec ‘16 
802.1Qbv Scheduled traffic Sponsor Ballot WG ballot recirc D2.4 WG ballot recirc & sponsor  Dec ‘16 
802.1Qbz 802.11 Bridging Sponsor Ballot WG ballot recirc D2.1 WG ballot recirc & sponsor  Dec ‘16 
802.1Qca SPB Path Control and Reservation RevCom Sponsor Ballot recirc D2.1 RevCom Dec ‘16 
802.1CB Frame Replication and Elimination WG ballot TG ballot D1.1 TG and WG ballot Dec '17 
802.1AC-REV MAC service Sponsor Ballot WG ballot recirc D2.1 WG ballot recirc & sponsor  Dec '17 
802.1Qcc SRP enhancements & performance improvements TG ballot TG ballot D0.4 TG ballot Dec '17 
802.1ARce AR: SHA-384 and P-384 Elliptic Curve TG ballot Editor's draft D0.7 TG ballot Dec '18 
802.1CF Access network (OmniRAN) PAR approved PAR approved - Editor's draft Dec '18 
802.1AB-REV Station and MAC Connectivity Discovery Sponsor Ballot WG ballot recirc D0.2 WG ballot recirc & sponsor  Dec '18 
802.1AEcg Ethernet data encryption devices WG ballot TG ballot D0.5 WG ballot  Dec '18 
802.1Qch Cyclic queueing and forwarding PAR approved Editor's draft D0.0 Editor's draft Dec '19 
802.1AS/Cor2 Tech and ed corrections RevCom Sponsor Ballot D2.0 Sponsor Ballot recirc Dec '18 
802.1AS-REV Time synch enhancements TG Ballot TG Ballot D1.0 TG Ballot Dec '19 
802c Local Address space PAR approval PAR approval Editor's draft Dec '19 
802.1Q/Cor1 Tech and ed corrections Sponsor Ballot WG ballot recirc D0.3 Sponsor Ballot Dec '19 
802.1Qci Per Stream Filtering & Policing TG Ballot Editor's draft D0.0 TG Ballot Dec '19 
802.1Qcj Auto Attach to PBB PAR approval PAR approval Editor's draft Dec '19 
802.1Xck 802.1X YANG data model NesCom PAR precirculation PAR approval 
802.1CM Profile for Fronthaul NesCom PAR precirculation PAR approval 
802.1Qcn EVB VDP extension NesCom PAR precirculation PAR approval 
802.1Qcp 802.1Q YANG data model NesCom PAR precirculation PAR approval 
802d Local Address protocol PAR precirculation PAR development PAR precirculation 
802E Privacy NesCom PAR precirculation PAR approval 
802.1AX/Cor1 Tech and ed corrections NesCom PAR precirculation PAR approval 



Next Interim meeting 

 September 2015: 
– Santa Cruz, California, USA 

 Details on Website:  
http://www.ieee802.org/1 
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