Action Items (14 June 2005)

	Action Item

(date action item was initiated)
	Responsible Person
	Target Completion Date
	Action Taken
	Date Completed

	1.  Chair will develop a plan for liaison to other fora. (24 February) (14 April)

	Jim Hoffmeyer
	Continuing
	Chair is monitoring related activities in other organizations.
	

	2.  Chair will enquire as to the status of SDR Forum agreements with IEEE. (24 February) 

a) Steve will talk to Mr. Rashba again when they meet at a IEEE meeting in two weeks. (14 April) 
	Jim Hoffmeyer
	Continuing
	Chair called Al Margulies.  Al will call Edward Rashba, Manager, New Technical Programs at IEEE SA.  This is a continuing action item that may take several months to close.

Steve Berger asked Mr. Rashba on 15 March – there is nothing happening.
	Partially completed on 7 March and 15 March.

	3.  A contact list should be created that lists key individuals in other organizations having interest in the 1900.1 Standard.  

(24 February)  (14 April)
	Jim Hoffmeyer
	Continuing
	Chair is monitoring related activities in other organizations. 
	

	4.  Development of Policies and Procedures – Look at 802, EMC, and ComSoc P&P as a basis for new P&P for the 1900.1 WG. 

(24 February)
	Fujio Watanabe will provide 802 P&P and help in creating a draft.
	17 March
	Fujio submitted a draft P&P document to the WG mailing list.
	2 April

	5.  All participants should look at XG vision and architectural framework documents which are publicly available at:

http://www.darpa.mil/ato/programs/xg/rfc_vision.pdf 

http://www.darpa.mil/ato/programs/xg/rfc_af.pdf
 (10 March)


	All participants
	Continuing
	
	

	6.  Forward published information on policy-based rules.  (10 March)  (14 April)

	Todd Martin
	24 March
	Documents were forwarded on 16 March and 25 March.
	25 March

	7.  Review the use of the word cognitive radio in the FCC NOI, NPRM, and Report & Order.  (10 March) 

(14 April)
	All participants
	Continuing
	Closed by WG Chair
	14 June

	8.  Develop a list of attributes for cognitive radio

(e.g., power control, spectrum sensing, dynamic frequency selection, policy engine, etc.)

(10 March) (14 April)
	All participants
	Continuing
	J. Hoffmeyer started this action in the version of the document sent to the WG on 26 April.
	

	9.  A work plan including proposed physical meeting dates is needed.  Chair will develop a draft.  (10 March)  (14 April)

	Jim Hoffmeyer
	Continuing
	
	

	10.  Update the P&P based on comments made during the 14 April telecon and inputs from Steve on fees and reference documents. (14 April).  The document should cover all of 1900.x not just 1900.1.
	Jim Hoffmeyer (lead) with inputs from Steve.
	25 April
	Steve Berger has revised the P&P document.  It will be discussed during the next telecon.
	

	11.  Update the 1900.1 document based on the 14 April telecon and Todd’s written input on 16 March.  (14 April)
	Jim Hoffmeyer (in consultation with Todd)
	25 April
	J. Hoffmeyer sent out a revised document on 26 April that contains input received from Todd.
	26 April

	12.  Review the FCC R&O on Cognitive Radio


	All participants
	28 April
	Closed by WG Chair
	14 June

	13.  Todd will review and modify the text in Section 4.3.2 and will provide this to the document editor.
	Todd Martin
	6 May
	Completed
	9 June

	14.  Develop a new version of the document based on the comments made during the 28 April telecon.


	Jim Hoffmeyer
	9 May
	Completed
	9 May

	15.  Develop new definitions for the terms on page ii of the 9 May version of the standard. (2 June)
	Todd Martin
	24 June
	Completed
	9 June

	16.  Revise the Figure in Section 3.4 on page 16 of the 9 May Version. (2 June)
	Andre Kruetzfeldt
	24 June
	
	

	17.   Develop a new version of the document based on the comments and agreements made during the 2 June telecon. (2 June)
	Jim Hoffmeyer
	24 June
	
	

	18.  Develop an IEEE input to September Meeting of ITU-R Working Party 8A. (2 June)
	Jim Hoffmeyer 
	8 September
	
	


