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Mr. Dilbeck, Mr. Fratini, Mr. Claise, Mr. Bonica, Mr. Alter, and Mr. Adams, Mr. Jeffree, Mr. Haddock, Mr. van Helvoort and Mr. Lam:

Please find the attached status (43072_001_Service_MIB_Editors_Report_12Q4_Mood.pptx) for the Service MIB project. The work is focused on the advancement of three documents:  UNI-EVC MIB, OVC-ENNI MIB, and vNID MIB.  The UNI-EVC MIB document is now an approved draft and is available for your review in the liaison folder indicated at the end of this liaison. 

The plan is to gather comments on the UNI-EVC MIB document and resolve them during the next quarter.  The OVC-ENNI MIB document and the vNID documents will be progressed as well, with a goal of having all three MIB documents ready for Letter Ballot by Q3 2013.

We will continue to keep you informed on the progress of the Service MIB development.

The MEF meets again January 28-31 in San Diego, CA, USA
Attach:  
43072_001_Service_MIB_Editors_Report_12Q4_Mood.pptx



In addition, MEF’s liaison partners may access all MEF approved drafts as follows:
http://metroethernetforum.org/liaison_login.htm 
Username:  mef
Password: 3030
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Goals and objectives

Project(s): Service MIB



Purpose of the contribution: Editor’s update of the status of the Service MIB project and progress during the last quarter



Abstract: The Service MIB project met numerous times during the resolving SB comments for the UNI-EVC MIB



Motion: Yes

	Approved draft for the UNI-EVC MIB

	Straw Ballot #2 for the UNI-EVC MIB
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Service MIB Project Status
 Shanghai, Oct 2012

Steve Mood

Omnitron Systems



Scott Mansfield

Ericsson
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Service MIB Project Scope
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Scope of Service MIB Project (38068_000)

UNI MIB development based upon objects defined in MEF 10.2 & MEF 10.2.1 and services as defined in MEF 6.1

ENNI MIB development based upon objects defined in MEF 26 and MEF 28 and services as defined in Ethernet Access Services

Hybrid NID RMI MIB development based upon the Hybrid NID Service 

Work based upon MEF 7.1 and its amendment, Resource Provisioning Ad Hoc, and MEF 15

Focused upon NE interface from EMS and NMS systems
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Dependencies
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What is this project dependent upon?

MEF 7.2 update

Working in parallel with Andy, providing feedback and updates

vNID specification

Working with the vNID group
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Status and Progress
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MIB Conference Calls for the quarter

Aug 2 – Review quarterly meeting report, quarterly work plan

Aug 16 – Discuss open UNI-EVC MIB issues

Sep 6 – Review UNI-EVC MIB

Sep 13 – Review UNI-EVC MIB

Sep 27 – Review UNI-EVC MIB

Oct 4 – Review UNI-EVC MIB

Oct 11 – Review quarterly status report (Oct 12 submittal deadline)

Oct 18 – Review ENNI-OVC MIB

Oct 22-25 – Quarterly Meeting in Shanghai
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Service MIBs Quarterly Meeting Report

3Q 2011: Project Launch

4Q 2011: Worked on UNI/ENNI MIBs

1Q 2012: Worked on UNI/ENNI/EVC/OVC/VUNI MIBs

2Q 2012: SB #1 UNI/EVC MIBs

3Q 2012: SB #1 UNI/EVC MIB comments resolved 

4Q 2012: AD/SB #2 UNI/EVC MIB 

1Q 2013: LB UNI/EVC MIB; SB #1 ENNI/VUNI/OVC

2Q 2013: SB #2 ENNI/VUNI/OVC & SB #1 vNID MIBs

3Q 2013: LB ENNI/VUNI/OVC and LB vNID MIBs
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UNI-EVC MIB Straw Ballot #1









‹#›

2012 Q4 Quarterly Meeting – Shanghai, 43072



10



UNI-EVC Straw Ballot Results

		Straw Ballot
		When
		Voting Results		Comments

		Straw Ballot #1
		2Q2012		Yes: 11
Yes w/comments: 3
No w/comments: 1
Abstain: 0		Technical: 64
Editorial: 19
T/E: 2
Total: 85

								



All comments have been discussed and all have been resolved and incorporated

Comment resolution spreadsheet: 43073

Updated UNI-EVC document: 43074
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ENNI-OVC and vNID MIBs
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ENNI-OVC MIB

The objects and tables for the ENNI-OVC MIB were discussed as indicated by 42084 (no update this quarter)

The next step is to complete the ENNI-OVC MIB and prepare for a Straw Ballot during the Q1 2013 meeting
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vNID RMI MIB

Work on the vNID RMI MIB was postponed this last quarter

The primary reason for this was to wait until the vNID document stabilizes. 

The vNID document is currently going through Straw Ballot resolution which has not completed

Work will begin on the approach and the object tables during the next quarter.
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Plans for Next Quarter
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Plans for next Quarter

Review Straw Ballot #2 on the UNI-EVC MIB

Prepare for Letter Ballot on the UNI-EVC MIB or resolve open Straw Ballot comments if comments are too numerous to review during the quarter

Write the ENNI-OVC MIB

Prepare for Straw Ballot #1 on the ENNI-OVC MIB

Finalize approach for vNID RMI MIB, on accessing the different tables, and creation of the object tables
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Motions
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Motion 

Approve 43073_003 as Approved Draft 1 of the UNI-EVC MIB



Motion:

Second:

Voting:

Yes

No

Abstain
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Motion 

Initiate Straw Ballot #2 based upon Approved Draft #1 of the UNI-EVC MIB



Motion:

Second:

Voting:

Yes

No

Abstain
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