
10GBASE-CX4

IEEE 802.3ak Plenary SF California  7/22-25/03

NOVNOV
20022002

DECDEC JANJAN
20032003

FEBFEB MARMAR APRAPR MAYMAY JUNJUN JULJUL AUGAUG SEPSEP OCTOCT NOVNOV

Call for InterestCall for Interest
Form CX4 Study GroupForm CX4 Study Group

802 SEC 802 SEC 
PARPAR

approvalapproval

802.3 WG802.3 WG
BallotBallot

RevComRevCom/SB/SB
approvalapproval

LMSCLMSC
SponsorSponsor

BallotBallot

= Interim Mtg

DECDEC

LMSCLMSC
SponsorSponsor

BallotBallot
RecircRecirc

= Plenary Mtg

JANJAN
20042004

NesComNesCom/SB/SB
PAR approvalPAR approval

D4.0D4.0 D4.2D4.2 Std!Std!WP2.0WP2.0WP1.0WP1.0

10GBASE10GBASE--CX4 Estimated TimelineCX4 Estimated Timeline

WP3.0WP3.0 No Recirc
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8th

Jul 27th - WG Recirc
Aug 11th - Closes - No TRs allowed
Aug 12th – Meeting Bay Area
Aug 13th - Bob Req SA Sponsor Ballot
Aug 18th - SB Starts (35 days)
Sep 21st - SB Closes
Sep 24th - Meeting
Sep 26th - Request SB Re-circ#1 - BobG
Sep 29th - SB Recirc#1 (15 days)
Oct 13th - Recirc Close#1
Oct 14th - Conditional Meeting
Oct 17th - SB Recirc #2 (15 days)
Oct 21st – Submittal Package to RevCOM


