PROPOSED TIMELINE (1) € SAME AS IN AGENDA

Adopt Baselin. Task Force Revie. Working GrOL.
Ballot !
WE ARE
HERE

Draft Draft
2.2 2.3%

Draft Draft Draft Draft
.0 [.1 1.2 |.3%

Draft Draft
2.0 2.1

Draft Draft Draft Draft
3.0 3.1 3.2 3.3%

<) g — & & o o o &) o) (-
£ 5 ¢ & 5 5 = F 2 s & © = F £ g
- Q 0 s g - Q 0 s g _ g 0
2 £ - > s £ - > s £
[, g w g n 0>)
O ®) @)
2018 f 20 |T9 S T 2020 ke

Enough direction Technical Major changes

to write a draft Completeness Complete

e— — Plenary meeting ——=nterim meeting *These drafts should have no/minor comments in order to move to next phase of the project.



PROPOSED TIMELINE (2) € SAME AS IN AGENDA

Adopt Baselin. Task Force Revie. Working GrOL. Sponsor Ball.

| | Ballot : |

WE ARE ! ! : :
HERE
Draft Draft Draft Draft Draft Draft Draft Draft Draft Draft Draft Draft

10 11, 12 1320 21 22 23 1 30 30 32 33

March

>N — >~ >N o > > [
£ P g 5 g - N 5 g < £ E 5 5
S £ 3 = bt ) £ 9 2 & =) £ 0 2
— 8 = p=] — [0) < o] — (O] g
A a>) A a>) A g
(o] (o] (@)
2018 > T 2019 T 202? > 2021
Enough direction Technical Major changes

e— — Plenary meeting ——=nterim meeting *These drafts should have no/minor comments in order to move to next phase of the project.



May

PROPOSED TIMELINE (3)& NEW

Adopt Baselin

& Informal Reviel

WE ARE
HERE

July
September

November

N
o
(00

e— — Plenary meeting

Draft Draft
0.1? 0.2?

Draft
.0

January
March
May

I

Enough direction
to write a draft

——=nterim meeting

Task Force Revie.

Sponsor Ball.

Draft
.1

Draft
2.0

Draft Draft
2.1 2.2

Draft Draft

July
September

November
January

March
May

July
September

November

N
o
O
N
o
N
o

| [

Technical Major changes
Completeness Complete

*These drafts should have no/minor comments in order to move to next phase of the project.

January

2021

March



