

IEEE P802.3cg 10 Mbps Single-Pair Ethernet Proposed Timeline (Adopted 5/17)

- ✓ **January 2017 – First Task Force meeting**
- July 2017 – Objectives Finalized, Draft 0.1 (skeleton), all baselines presented
- September 2017 – Baselines selected, draft 0.9 for Task Force Review
- **November 2017 – Last features selected - Task Force Review D1.0**
 - Nov:D1.0, Jan:D1.1, possible Feb 2018 extra off-cycle interim, D1.2
- March 2018 – Complete Task Force Review(D1.2/1.3)
- **May 2018 – Draft 2.0, enter working group ballot** (2 recircs: July:D2.1, Sept:D2.2)
- **Nov 2018 – D3.0 – enter Sponsor ballot** (2 recircs Jan'19:D3.1, Mar'19:D3.2)
- **June 2019 Standards Board approval**

- *[NOTE: only 1 meeting cycle slack spread between WG ballot and Sponsor Ballot]*