

IEEE P802.3cg 10 Mb/s Single Twisted Pair Revised Timeline

- ✓ January 2017 – First Task Force meeting
- ✓ July 2017 – Objectives Finalized, Draft 0.1 (skeleton), all baselines presented
- ✓ September 2017 – Baselines selected, draft 0.9 for Task Force Review
- ✓ **November 2017 – Last features selected - Task Force Review D1.0, Nov:D1.0, Jan:D1.1**
- ✓ March 2018 – Task Force Review (D1.2)
- ✓ May 2018 – Task Force Review (D1.3)
- July 2018 – Draft 2.0, request working group ballot**
- **March 2019 – D3.0 – enter Sponsor ballot (2 recircs May'19:D3.1, July'19:D3.2)**
- **July 2019 – Request approval to proceed to Revcom out of July plenary**
- **September 2019 Standards Board approval**