

## Schedule for Achieving the Standard by March

Recirculate technical changes on D4.1	Nov. 16
Closes	Dec. 1
Interim to resolve comments if any	Dec. 7,8
Sponsor ballot (electronic) starts	Dec. 10
Closes	Jan. 19
Interim to resolve comments	Jan. 21,22
Recirculate comments from Sponsor	Jan. 26
Revcom calendar for March closes	Feb. 5
Recirculation closes	Feb. 19 <sup>16</sup>
<i>Recirc Results</i>	<i>FEB 19</i>
Revcom meets	March 19