

# Maintenance Task Group Closing Plenary

Dallas, Texas  
November 14, 2013

Glenn Parsons

# Maintenance Report

<u>Detailed Totals</u>	<u>Summary Totals</u>
<u>Detailed Totals</u>	<u>Summary Totals</u>
A = 0	Ready for ballot = 7
B = 7	Balloting = 46
CB = 6	Approved = 0
CE = 0	Awaiting clarification = 6
E = 0	Errata = 0
F = 0	To be categorised = 0
I = 0	Review by Technical experts = 0
J = 14	Withdrawn = 0
P = 42	Rejected = 14
R = 0	Published = 42
S = 0	
T = 0	Total = 115
V = 46	
W = 0	
Errors = 0	
	Open = 59
Total = 115	

Code	Description	Code	Description	Code	Description
A	Approved in Ballot	F	Failed in ballot	S	Published in Errata Sheet
B	Awaiting Ballot	I	Incomplete	T	Awaiting Technical Experts
CB	Awaiting change text -Ballot	J	Rejected	V	Balloting
CE	Awaiting change text - Errata	P	Published	W	Withdrawn
E	Errata – ballot not required	R	Request Received		

# Key Status

- AS-Cor published in September
- Q-Rev D1.3 ready for WG ballot recirc
  - PAR modification to align scope/purpose/title
  - Initiate sponsor ballot pool
- Progressed
  - 3 outstanding maintenance items
  - 3 new maintenance items since September
  - Need for 802.1AB-Cor2 PAR