

Editor's Report 60802 Draft 1.3

**November 2021
IEEE802 Virtual Plenary**

Jordon Woods, Analog Devices



Introduction

- The existing Annex Z contains outdated items and is not organized in a fashion that allows us to readily address the gaps.
- A newly formatted Annex Z is proposed for the group's review. Please note, this contribution does not cover new Annex Z items resulting from the d1.4 TG ballot.
 - <https://www.ieee802.org/1/files/private/60802-drafts/d1/60802-woods-D1-3-NewAnnexZ-0122-v01.pdf>
- An overview of the disposition of existing items in the current Annex Z is also provided
 - <https://www.ieee802.org/1/files/private/60802-drafts/d1/60802-woods-D1-3-OldAnnexZ-0122-v01.pdf>
- The intent is to make Annex Z useful to identify and address work items that must be completed to finalize 60802.

Status of Gaps (the editor's take)

- Security - Multiple contributions from different contributors. The appropriate expertise is on the job.
- Time Sync - Multiple contributions from different contributors. The appropriate expertise is on the job. However, no viable solution meeting our requirements has been identified.
- Remote Management – Lots of progress thus far. More contributions expected. The appropriate expertise is on the job.
- Data Sheets – Lots of discussion regarding content. Some progress on tools to support the effort. Yang expert needed to complete.
- CNC- Good initial cut at management model. More definition needed. Strong dependency on Qdj.

Thank you