

Closing Business

BETH KOCHUPARAMBIL

Impact of unresolved Baselines

Plan A

Adopt baselines this week, mostly complete C2C and Cu Cable baselines follow in July

Draft 1.0 Draft 1.1 Draft 1.2* Draft 2.0 Draft 2.1 Draft 2.2 Draft 2.3* Draft 3.0 Draft 3.1 Draft 3.2*

Plan B

No adopted baselines this week, all remaining baselines follow in July

WE
ARE
HERE

Draft 1.0 Draft 1.1 Draft 1.2*

Ending March 2021

Plan C

No adopted baselines this week, continued struggle to see eye-to-eye

Draft 1.0 Draft 1.1 Draft 1.2 Draft 1.3*

Possible May or July 2021

May

July

September

November

January

March

May

July

September

November

January

March

2019

2020

2021

— Plenary meeting

— Interim meeting

* These drafts should have no/minor comments in order to move to next phase of the project.

Baselines Adopted

PCS, FEC, and PMA

- [Mark Gustlin presented FEC/PCS/PMA](#) (100G AUI, 200G/400G all), Adopted Mar 2019

Auto-Negotiation

- [Jeff Slavick presented AN](#), Adopted Sept 2018

AUIs: C2M, C2C

- [Phil Sun presented C2M framework](#) (ref. RX agnostic), Adopted Mar 2019

PMDs: Backplane & Cu Cable

- [Tom Palkert presented MDIs](#), Adopted Sept 2018
- [Howard Heck presented Backplane framework](#) (DFE-base ref. RX), Adopted Mar 2019

Nomenclature

- [Kent Lusted presented 2 nomenclature options](#), Straw poll used to determine Option B Jan 2019

Still Need:

- 100G KR/CR FEC/PCS/PMA
- 100G C2C FEC/PCS/PMA
- C2M Ref Rx/ERL?/Precoding?
- C2C
- Backplane Ref RX
- Cu Cable Budget/HCB/MCB

Draft 0.2

- ▶ Targeting release Mid-June
- ▶ No formal comment process
 - ▶ If you'd like to review and mark it up for the editors, you may do so.
- ▶ Private area to come
 - ▶ Username: 802.3ck
 - ▶ Password: XXXXX (contact the chair or vice chair if you need it)

Future Meetings

- ▶ 7 weeks before July meeting.
- ▶ Looking at **three 2hour Ad Hoc**s between now and July.
 - ▶ Wednesday, June 12, 26 and July 10 at 7am PST (to be announced via reflector)
 - ▶ Will cancel or shorten on the Tuesday prior as needed.

May						
Su	Mo	Tu	We	Th	Fr	Sa
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

June						
Su	Mo	Tu	We	Th	Fr	Sa
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30						

July						
Su	Mo	Tu	We	Th	Fr	Sa
	1	2	3	4	★	6
7	8	9	★	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			