

Chief Editor's Report P802.3cr draft 2.3

Jon Lewis
IEEE P802.3cr, Chief Editor

June 2, 2020 – Telephonic

Draft 2.2 Ballot Comments

- Draft 2.3 3rd Recirculation Working Group Ballot
 - Opened May 4, 2020
 - Closed May 19, 2020
 - 1 Comment Received
- Late comments received
 - None

Breakdown of comments by type

E – 1

ER – 0

T – 0

TR – 0

Draft 2.3 Comment Review Summary

- 1 comments reviewed
- Move to instruct the Editor to generate draft 3.0 from draft 2.3 and the closed comments. (MOTION)
- Working Group Motion

MOTION #6

Request that the IEEE 802.3 Working Group progress the IEEE P802.3cr draft to SA ballot.

M: J. Lewis

S: G. Zimmerman

Technical ($\geq 75\%$)

Y: 113, N: 0, A: 2

Motion Passed 21-May 2020

Timeline: Draft 3.0 30-day initial SA Ballot

- Announcement of the electronic IEEE 802.3 Working Group second recirculation ballot on IEEE P802.3cr anticipated by Friday, **June 5th (Pending approval on 2 June 2020 by the EC)**
- Ballot anticipated to close no later than Sunday, **July 5th AOE**
- Comment database with proposed resolutions ready for circulation by Monday, **July 13th**
- Interim meeting **TBD(to be announced on the reflector)** at 7:00 AM to 9:00 AM (UTC-8)

Questions?

Thank you!

Jon Lewis

Jon.lewis@dell.com