

IEEE P802.3bt 4-Pair Power over Ethernet (4PPoE) Opening Report

**Chad Jones
Cisco Systems, Inc.
San Diego, CA
July 9, 2018**

IEEE P802.3bt 4PPoE

Project information

Task Force Organization

Chad Jones, Task Force Chair

Lennart Yseboodt, Task Force Chief Editor

David Abramson, Task Force Comment Editor

Task Force web and reflector information

Reflector information: <http://www.ieee802.org/3/4PPOE/reflector.html>

Home page: <http://ieee802.org/3/bt/index.html>

PAR: http://www.ieee802.org/3/bt/P802d3bt_PAR.pdf

5 Criteria: http://www.ieee802.org/3/bt/P802d3bt_5Criteria.pdf

Objectives: http://www.ieee802.org/3/bt/P802d3bt_objectives.pdf

Approved timeline: http://www.ieee802.org/3/bt/P802d3btadopted_timeline.pdf

Private area: <http://www.ieee802.org/3/bt/private/index.html>

Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

IEEE P802.3bt 4PPoE

Activities since March 2018 Plenary

Met during the May 2018 interim meeting series in Pittsburgh, PA

Major items discussed

Comment resolution on Draft 3.4, 69 comments resolved

Viewed 3 presentations, all related to closing comments

Major decisions and actions

Aggregated Motions: http://www.ieee802.org/3/bt/public/may18/motions_and_straw_polls_0518.pdf

Charter D3.5, hold fifth recirculation ballot

IEEE P802.3bt 4PPoE

Activities since March 2018 Plenary – part 2

Held telephonic interim meeting on June 20, 2018

Major items discussed

Comment resolution on Draft 3.5, 19 comments resolved

Major decisions and actions

Aggregated Motions: http://www.ieee802.org/3/bt/public/jun18/motions_and_straw_polls_0618.pdf

Charter D3.6, hold sixth recirculation ballot

Current status


Comment cycle held on Draft 3.6

2 comments received

Feb 12-15 held a pre-standard plugfest at UNH-IOL

IEEE P802.3bt 4PPoE Adopted timeline

Accepted Timeline v4




IEEE P802.3bt Task Force, March 2017

You are here



IEEE P802.3bt 4PPoE Finish Details



IEEE P802.3bt 4PPoE

Meeting week plan

Meet Wednesday 2-5PM Gaslamp D - 2nd Level

Comment resolution

Authorize creation of D3.7

Request conditional approval to progress to RevCom

- Hold a face to face SCC18 adhoc

Wednesday 10am-11am Gaslamp D - 2nd Level

IEEE P802.3bt 4PPoE

Plan from RevCom to Approval

Obtain conditional approval to progress the draft to RevCom

Hold seventh recirculation (15 days within July 16 to Aug 10)

Hold telephonic interim August 13, 2018

IF NEEDED:

Charter D3.8

Hold eighth recirculation (15 days within August 14 – September 7)

Hold interim week of September 10, 2018

July 27: NesCom/RevCom submittal deadline

September 6: NesCom/RevCom submittal deadline/teleconference

September 27: SASB teleconference

October 15: NesCom/RevCom submittal deadline/teleconference

December 3-5: SASB series

IEEE P802.3bt 4PPoE

Announce Conditional Telephonic Interims

Announcing telephonic interim Monday August 13, 2018 10AM – 12AM ET

Questions?

Thank you!