

# IEEE P802.3cd 50 Gb/s, 100 Gb/s and 200 Gb/s Ethernet Task Force Closing Report

Mark Nowell  
Cisco  
San Diego, CA  
July 9<sup>th</sup>-13<sup>th</sup>

# IEEE P802.3cd Progress this week

---

~115 attendees

12 technical contributions were made

## D3.3 Comment Resolution

All received comments resolved 46 comment received (G:0 GR:1 E:6 ER:1 T:10 TR:21)

Final comment responses <http://www.ieee802.org/3/cd/public/comments>

5 Motions and 10 Straw Polls were taken.

Draft Liaison letters to IBTA & T11.2 reviewed and approved

# Key Progress & Motion

---

## Motion #4:

Move to:

Accept the proposed responses to any unresolved comments listed in  
8023cd\_D33\_comment\_proposed\_responses\_bucket\_list.pdf

Generate Draft 3.4 from Draft 3.3 and closed comments

M: Matt Brown


S: Kent Lusted

Result: Y/N/A 60/0/0

## Big Ticket Item progress:

- TDECQ – Changes adopted to methodology and values.

# P802.3cd Ballot Statistics



142 Voters  
 115 Approve  
 9 Disapprove  
 5 Abstain  
 129 Ballots returned

90% Response Rate ( $\geq 75\%$  req'd)  
 3% Abstain Rate ( $< 30\%$  req'd)  
 92% Approval Rate ( $\geq 75\%$  req'd)

E/ER = editorial, T/TR = technical, G/GR = general

# P802.3cd Target Schedule

---

- After discussion within TF, it was agreed that the current path to project completion would target following approach
- Recirculate D3.4 after Plenary
  - No contingent interims during August to allows participants to confirm and verify the changes
- September Interim
  - Resolve comments against D3.4
  - Generate D3.5 and recirculate
  - Request conditional approval for RevCom submittal
- October Contingent Interim (details TBD)
- RevCom submittal by Oct 15<sup>th</sup>

# Motion

---

Move that the IEEE 802.3 Working Group approve:

- IEEE\_802d3\_to\_IBTA\_0718\_draft
- IEEE\_802d3\_to\_T11-2\_0718\_draft

with editorial license granted to the Chair (or his appointed agent) as liaison communications from the IEEE 802.3 Working Group to IBTA and T11.2.

M: Mark Nowell

S: Kent Lusted

# Contingent Interim

---

- The previously announced contingent interim on Aug 8<sup>th</sup> has been cancelled
- October Contingent Interim will be the week of Oct 1st or Oct 8<sup>th</sup>, 2018 (most likely Tues Oct 9<sup>th</sup>)
  - Specific day/time will be announced later

# Future Meetings & Ad hocs

## Ad-hoc meeting plans

On-going quasi-weekly meetings, all topics (will cycle) – agendas will be published. 2hr duration.

Wed 8-10 Pacific

See: <http://www.ieee802.org/meeting/index.html>

## Sept 2018 Interim

Week of Sept 10th, 2018 Location: Spokane, WA, USA

## November 2018 Plenary

Week of Nov 11, 2018. Bangkok, Thailand

Questions?

Thank you!