

IEEE P802.3cp 10, 25, and 50G Bidirectional Optical Access PHYs Report

Frank Effenberger
Futurewei Technologies
July 2021

IEEE P802.3cp 10, 25, & 50G Bidirectional Optical PHYs

Project information

Task Force Organization

Frank Effenberger, IEEE P802.3cp Task Force Chair

Yuanqiu Luo, IEEE P802.3cp Task Force Secretary

Yuanqiu Luo, IEEE P802.3cp Task Force Chief Editor

Task force web and reflector information

Reflector information: <http://www.ieee802.org/3/cp/reflector.html>

Home page: <http://ieee802.org/3/cp/index.html>

PAR: http://www.ieee802.org/3/cp/P802_3cp_PAR.pdf

CSD: <https://mentor.ieee.org/802-ec/dcn/18/ec-18-0245-00-ACSD-p802-3cp.pdf>


Objectives: http://www.ieee802.org/3/cp/180911_802d3_OBJ_BiDi_v2.pdf

Draft timeline: <http://www.ieee802.org/3/cp/Timeline.pdf>

Private area: <http://ieee802.org/3/cp/private/index.html>

Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

Completed Timeline



IEEE P802.3cp 10, 25, & 50G Bidirectional Optical PHYs Activities since Mar 2021 802.3 meeting

Draft 3.1 was recirculated

Ballot opened April 10, and closed April 24

There were 27 comments

May 4th interim meeting resolved these

Draft 3.2 was recirculated

Ballot opened May 6, and closed May 20

There were 14 comments (none required)

May 31st interim meeting resolved these with no change to draft

Draft 3.1 ballot results

Clause	E	G	T	ER	GR	TR	Open	Closed	Total
108	1	0	0	0	0	0	1	0	1
158	3	0	2	0	1	7	13	0	13
159	3	0	1	0	0	0	4	0	4
160	3	0	0	0	0	1	4	0	4
49	1	0	0	0	0	0	1	0	1
56	2	0	0	0	0	0	2	0	2
FM	2	0	0	0	0	0	2	0	2
Total	15	0	3	0	1	8	27	0	27

Initial Draft D3.1			Req %
#	%	Status	
4	4	PASS	< 30
1	2	-	-
0	-	-	-
84	98	PASS	≥ 75
89	89	PASS	≥ 75
99	-	-	-

Draft 3.2 ballot results

Comments: 14	Draft D3.2			Req %
	#	%	Status	
Abstain	3	3	PASS	< 30
Disapprove with comment	0	0	-	-
Disapprove without comment	0	-	-	-
Approve	88	100	PASS	≥ 75
Ballots returned	91	91	PASS	≥ 75
Voters	99	-	-	-

IEEE P802.3cp completed

- Draft 3.2 was submitted to Revcom on May 6
- There were no changes to Draft 3.2 after this
- Revcom approved draft 3.2 on June 15
- The IEEE SA approved draft 3.2 on June 16

- The 802.3cp task force work is completed

Questions?

Thank you!