

# IEEE P802.3cx Improving PTP Timestamping Accuracy Task Force Report

Steve Gorshe  
Microchip Technology  
Virtual  
July 2021

# IEEE P802.3cx Improving PTP Timestamping Accuracy Task Force Project information

---

## Task Force Organization

Steve Gorshe, IEEE P802.3cx Task Force Chair

Silvana Rodrigues, IEEE P802.3cx Task Force Secretary

Marek Hajduczenia, IEEE P802.3cx Task Force Chief Editor

## Task force web and reflector information

Reflector information: <http://www.ieee802.org/3/cx/reflector.html>

Home page: <http://ieee802.org/3/cx/index.html>

PAR: [http://www.ieee802.org/3/cx/P802d3cx\\_PAR.pdf](http://www.ieee802.org/3/cx/P802d3cx_PAR.pdf)

[CSD]5C]: <https://mentor.ieee.org/802-ec/dcn/19/ec-19-0220-00-ACSD-p802-3cx.pdf>

Objectives: [http://www.ieee802.org/3/ITSA/P802\\_3cx\\_Objectives\\_190912.pdf](http://www.ieee802.org/3/ITSA/P802_3cx_Objectives_190912.pdf)

Timeline: [https://www.ieee802.org/3/cx/P802d3cx\\_Timeline.pdf](https://www.ieee802.org/3/cx/P802d3cx_Timeline.pdf)

Private Area: <http://www.ieee802.org/3/cx/private/index.html>

# IEEE P802.3cx Improving PTP Timestamping Accuracy Activities since the March 2021

---

## May 25 Interim teleconference

Major items discussed, decisions made and actions

- Baseline text was adopted for new explanatory Annex 90A
- Comments on draft D0.4 were reviewed and resolved
- The Task Force agreed to move to Task Force review with new draft D1.0
- Updated P802.3cx timeline was approved

## June 22 Virtual meeting

Major items discussed, decisions made and actions


- Comments on draft D1.0 were reviewed and resolved
  - 41 comments received (25 Technical and 16 Editorial)
- Task Force review recirculation was approved with draft D1.1

## Current status

Task Force review

Considering additional technical proposals

# IEEE P802.3 P802.3cx Improving PTP Timestamping Accuracy timeline (Proposed update)



# IEEE P802.3 P802.3cx Improving PTP Timestamping Plans

---

## Goals for the plenary session meeting

Task Force review comment resolution for D1.1

- 10 comments received (all Technical)

Consider additional technical proposals

Proceed to D1.2

Lay the groundwork for the next meeting

## Big ticket items

Move from D1.1 to D1.2

Consider additional technical proposals

Questions?

Thank you!