

IEEE P802.3dh Multi-Gigabit Automotive Ethernet over Plastic Optical Fiber Opening Report

Yuji Watanabe
AGC Inc.
Berlin, Germany
July 10th, 2023

IEEE P802.3dh Multi-Gigabit Automotive Ethernet over Plastic Optical Fiber Project information

Task Force Organization

Yuji Watanabe, IEEE P802.3dh Task Force Chair

Luis Manuel Torres, IEEE802.3dh Task Force Vice Chair

Kazuya Takayama, IEEE P802.3dh Task Force Secretary

Task force web and reflector information

Reflector information: <http://www.ieee802.org/3/dh/reflector.html>

Home page: <http://ieee802.org/3/dh/index.html>

PAR: https://www.ieee802.org/3/dh/P802d3dh_PAR.pdf

CSD: <https://mentor.ieee.org/802-ec/dcn/22/ec-22-0085-00-ACSD-p802-3dh.pdf>

Objectives: <https://www.ieee802.org/3/dh/P802d3dh%20Objectives.pdf>

Draft timeline: [https://www.ieee802.org/3/dh/Draft time line dh 2022 07.pdf](https://www.ieee802.org/3/dh/Draft%20time%20line%20dh%202022%2007.pdf)

Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

IEEE P802.3dh Multi-Gigabit Automotive Ethernet over Plastic Optical Fiber Activities since Mar. 2023 plenary

Met during the May 2023 interim meeting series

Major items discussed, decisions made and actions

- Luis manuel Torres was appointed as a vice chair
- Communication was sent to IEC TC86A and ISO TC22/SC32 asking status of A4j and temperature



Current status

- Slow progress by health problem of main contributor
- Need to be catch up schedule

IEEE P802.3 dh Multi-Gigabit Automotive Ethernet over Plastic Optical Fiber proposed timeline

To be reviewed

- Decision of
- Wavelength
 - PCS/PMA



◆ 802 Plenary
■ 802.3 Interim
| Submittal date

IEEE P802.3dh Multi-Gigabit Automotive Ethernet over Plastic Optical Fiber Plans

Goals for the plenary session meeting(s)

Goal #1

Revise time line

Goal #2

Review on action items and liaison letter from ISO TC22/SC32

Big ticket items

Selecting set of baseline proposals to satisfy project objectives

Future

Create Draft 1.0

Questions?

Thank you!