



P802.3bp 1000BASE-T1

IEEE 802.3 Ethernet Working Group

Steven B. Carlson

High Speed Design, Inc.

November 9, 2015

Dallas TX

IEEE P802.3bp 1000BASE-T1

Project information

- **Task Force Organization**
 - Steven B. Carlson, IEEE P802.3bp Task Force Chair
 - Marek X. Hajduczenia, IEEE P802.3bp Task Force Chief Editor
 - Curtis Donohue, IEEE P802.3bp PICS Editor
- **Task force web and reflector information**
 - Reflector information: <http://www.ieee802.org/3/bp/reflector.html>
 - Home page: <http://ieee802.org/3/bp/index.html>
 - PAR: http://www.ieee802.org/3/bp/P802.3bp_12_Jun_14.pdf
 - 5C: <http://www.ieee802.org/3/bp/5Criteria.pdf>
 - Objectives: http://www.ieee802.org/3/bp/Updated_Objectives_0714.pdf
 - Private area: <http://ieee802.org/3/bp/private/index.html>
 - Note: The draft, and any other content, is posted for your review only, and neither the content nor access information should be copied or redistributed to others in violation of document copyrights

IEEE P802.3bp 1000BASE-T1

Activities since March 2015

- **Met during the September 2015 interim session**
 - **Major items discussed**
 - **Successful initial WG ballot**
 - **Response rate: 53.24%**
 - **Approval rate: 87.12%**
 - **Abstain rate: 10.81%**
 - **Comment resolution to D2.0 initial WG ballot (317 comments)**
 - **Major decisions and actions**
 - **Accepted comment resolutions to D2.0 and created D2.1 for 1st WG recirculation**
 - **Successful 1st WG recirculation**
 - **Response rate: 57.19%**
 - **Approval rate: 93.75%**
 - **Abstain rate: 9.43%**
 - **Current status**
 - **Resolve 139 comments (12 late) this week**

IEEE P802.3bp 1000BASE-T1

Meeting week plan

- **Goals for the meeting**
 - Comment resolution to D2.1
 - Sign-off on required comments
 - 10 December interim
 - **Big ticket items**
 - Request conditional approval to go to sponsor ballot