



IEEE P802.3bv Gigabit Ethernet Over Plastic Optical Fiber (GEPOF) Opening Report

Bob Grow
RMG Consulting / KDPOF
Dallas, Texas, USA
9 November 2015

IEEE P802.3bv GEPOF project information

Task Force Organization

Bob Grow, TF Chair, Editor

Rubén Pérez de Aranda Alonso, Editor

Task force web and reflector information


- Reflector information: <http://www.ieee802.org/3/bv/reflector.html>
- Home page: <http://ieee802.org/3/bv/index.html>
 - PAR: http://www.ieee802.org/3/bv/P802_3bv_PAR_approved_121214.pdf
 - CSD: http://www.ieee802.org/3/bv/CSD_GEPOF_1114.pdf
 - Objectives: http://www.ieee802.org/3/bv/Objectives_GEPOF_2_0714.pdf
 - Private area: <http://www.ieee802.org/3/bv/private/index.html>

IEEE P802.3bv GEPOF Task Force Activities since July 2015 plenary

- P802.3bv/D1.2 3rd TF review
- September 2015 interim meeting
 - P802.3bv/D1.2 comments resolved
 - Significant restructuring of the draft
- P802.3bv/D1.3 4th TF review
- Current status – Comment resolution for 4th TF review
 - 122 comments received on D1.3 (closed 31 October)
 - Comments to be resolved at this meeting
 - (Previous review comments: D1.0=115, D1.1=480, D1.2=79)

P802.3bv Timeline

Revised 15 July 2015



Needs to be updated

IEEE P802.3bv GEPOF

Meeting week plan

- **Goals for the meeting**
 - D1.3 comment resolution
 - Continue draft refinement
 - Decide on when to request advancement to WG ballot (January or March)
 - Revise project timeline
- **Big ticket items**
 - Refinement of optical specifications



Questions?

Thank you!