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Operator Perspective on TGm Timelines and Priorities

• During the March meeting TGm adopted parts of 
contribution IEEE C802.16m-09/0747r3 as the 
TGm Workplan.
– May 2010 publication date remains the goal– May 2010 publication date remains the goal

– September 2009 is the ITU submission deadline

• This proposal further refines the approved 
process to focus more time and resources on key 
16m elements. 
– Features not needed in the short term are candidates 

for future releases of 802.16. 
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Relevant Benchmarks

•Scope of the project must be narrowed to meet the May 2010 timeline!  

•For a major 802.16 Standard the benchmark time from the start of Letter 

Ballot to a completed standard is 23 months. 

•The approved 16m time line only allows for 12 months or a total of 7 

recirculation's. 

•It is going to take a laser like focus to meet the timeline and there are 

going to be features that need to be pushed into the next release. 

Standard Letter Ballot 

Recirculation's

Sponsor Ballot 

Recirculation's 

LB Start date

SB end date

Total Time

(Months)

IEEE Std 

802.16e-2005

6 8 Feb 2004 

Feb 2006

24 months

IEEE Draft 

P802.16j 

6 3 Aug 2007

Feb 2009

18 months

IEEE Draft 

P802.16Rev2 

6 4 Apr 2007

Mar 2009

23 months



Feature List

SDD 

Chapter

Features to be discussed in RGs Essentia

l for 

IMT-Adv

16m Priority RG Target for completion

12 LBS No Use 16e mechanism Complete enhanced feature in 

Next PAR

13 E-MBS No Use 16e mechanism Complete enhanced feature in 

Next PAR

14 Relay No Use 16j mechanism Complete enhanced feature in 

Next PAR

Co-deployment (e.g. 802.16 & WiFI) and Co-existence 

(e.g. with LTE)

No Next PAR Next PAR

15 Femtocell No May’09 September 200915 Femtocell No May’09 September 2009

16 Self organizing networks No Next PAR

18 Interference Mitigation No Next PAR Next PAR

20 Inter-ABS Synchronization No Next PAR Next PAR

• Maintain a May 2010 publication date while producing a quality product that is 

competitive with other Standards

• Focus on meeting the IMT-A performance numbers and timeline.

• 16m needs sufficient flexibility to support the features identified for future 

release



Proposed Process for staging 802.16m Amendment feature 

development
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• Femto is the only non IMT-Advanced feature recommended by operators

• September 2009 deadline for submission of the RG material 


