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March TF Meeting ReportMarch TF Meeting Report

• 33 participants 

• Reviewed 17 presentations
– (8 presentations submitted from the floor)

• Reviewed 323 comments against D1.1
– Resolved:  304
– Withdrawn:    9
– Deferred: 10

• TF has requested editors to produced D1.2 for next 
review cycle
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Big Ticket Items for AprilBig Ticket Items for April
• Damage threshold values ad hoc

• Mathematical analysis of impact of FEC 
codeword invalidation

• Analysis of Tx and Rx PCS delay (Impact of 
IDLE/parity insertion/removal)

• Clause 64 restructuring ad hoc

• Jitter ad hoc

• FEC test vectors

• Power saving proposal
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P802.3av April InterimP802.3av April Interim
• To stay on schedule, P802.3av TF will have an additional interim

meeting
– Location: Tokyo
– Date: April 13-14, 2008

• Hosted by NTT

• Additional details: 
http://www.ansl.ntt.co.jp/Interim_Meeting/index.html

• Registration is required to attend the 
meeting. You must register by April 10th, 
2008.
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Reflector and WebReflector and Web

• To subscribe to 10GEPON reflector, send email to:
listserv@ieee.org
and include this line in the body of the message:
subscribe stds-802-3-10GEPON firstname lastname
(Currently ~380 subscribers on 10GEPON TF reflector)

• Our web site is located at:
http://www.ieee802.org/3/av/

• Private Directory
–Username: 802.3av
–Password:  ******
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Schedule before April InterimSchedule before April Interim

Draft 1.2 is postedMarch 28, 
2008

Comment resolution 
during April Interim 
meeting

April 13-
14, 2008

Comments with 
proposed responses 
published

April 11, 
2008

Commenting periodMarch 28-
April 4, 

2008
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We are here

20092007 20082006

CFI, SG PAR D1.0 D2.0 D3.0 Std!

Workgroup
Ballot

Sponsor
Ballot

Send To
RevCom

Last
Feature

Last Technical
Change

- IEEE 802 Plenary Meeting
- IEEE 802.3 Interim Meeting
- IEEE-SA  Standards Board Meeting
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TF Approved Project TimelineTF Approved Project Timeline
The timeline was approved
by .3av on November 15, 2007
(Y:29  N:0  A:4)

• We are on track to initiate WG Ballot in July

• We will (likely) request a tutorial timeslot for July 
to give an overview of work done by .3av


