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Task Force Organization

s Task Force Chair
= Adam Healey (ahealey@agere.com)

s Task Force Secretary
= John D’Ambrosia (Jdambrosia@forcelOnetworks.com)

a Chief Editor

= llango Ganga (ilango.ganga@intel.com)
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Editorial Team

Editor Affiliation Clause(s), Annex(es)
llango Ganga Intel 1-44, 70, 71, 74, and 74A
Arthur Marris Cadence 45
Adam Heale Agere Systems

C:;Ies Moorye Avago Tec{mologies 09, 69A, 698
Tom Palkert Xilinx 72
Pat Thaler Broadcom 73, 73A

s hanks to all volunteers and contributors...
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Web and Reflector

s |[EEE P802.3ap Task Force web page:
http://www.ieee802.org/3/ap/

s To subscribe to the IEEE P802.3ap Backplane Ethernet Task
Force reflector send an email to:
listserv@ieee.org

with the following in the body of the message (do not include
H<>” :
subscribe stds-802-3-blade <yourfirstname> <yourlastname>

For complete instructions on reflector usage, subscription, and
unsubscription:

http://ieee802.orq/3/ap/reflector.html
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IEEE P802.3ap Draft Repository

= |[EEE P802.3ap Private Area:

http://ieee802.orqg/3/ap/private/index.html
m Username: XXXXXX
m Password: XXXXXX

= The username and password are case-sensitive.
Write them down...
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IEEE P802.3ap Task Force Documents

= Approved PAR
http://standards.ieee.org/board/nes/projects/802-3ap.pdf

x 5 Criteria
http://ieee802.orq/3/ap/802 3 ap 5criteria.pdf

= Objectives
http://ieee802.orq/3/ap/802 3 ap objectives.pdf
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Interim Activities

= Conducted 4th Working Group recirculation ballot
following the March plenary (closed May 12)

= Interim meeting in Austin, TX
= Responded to comments received against Draft 2.4

= Reached concensus on major technical issues (interference
tolerance, channel recommendations)

= Conducted 5th Working Group recirculation ballot
(closed July 10)
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Ballot Results

4th Working Group
Recirculation Ballot

5th Working Group
Recirculation Ballot

Voters 200 | | Voters 200
Approve 88| | Approve 102
Disapprove 24 | | Disapprove 11
Disapprove w/o Comment O] | Disapprove w/o Comment 1
Abstain 26 | | Abstain 27
Returns 138 | | Returns 141

Response Rate (> 50%)

Approval Rate (> 75%)

Abstention Rate (< 30%)

Response Rate (> 50%)

Approval Rate (> 75%)

Abstention Rate (< 30%)

85 comments
(12TR,1ER, 37T, 35E)

July 2006

No new valid disapprove votes
5 comments
(1TR,1T,3E)

5 late comments
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i Goals for this Meeting

= Respond to comments received against Draft 2.5

s Request approval for Sponsor Ballot
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Thank you!



