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Mr. Dilbeck, Mr. Mak, Mr. Fratini, Mr. Romascanu, Mr. Bonica, Mr. Alter, and Mr. Adams, Mr. Jeffree, Mr. Haddock, Mr. van Helvoort and Mr. Lam:
Please find the attached status (37093_001_SOAM_MIB_Status_Apr_2011_02_Mood.ppt) for the Service OAM MIB project. Continued progress was made during the last quarter. 

The Service OAM Fault Management Definition of Managed Objects document was approved as MEF 31.  The document specifies the Fault Management (FM) Management Information Base (MIB) based on the requirements from the MEF SOAM (MEF 17) and SOAM-FM (MEF 30) specifications.  Two SNMP-based MIBs are provided in MEF 31: 
the MEF-SOAM-TC-MIB that includes the Textual Conventions (TC) for the MEF SOAM MIB family and the MEF-SOAM-FM-MIB that includes extensions to Connectivity Fault Management (CFM).

The Service OAM Performance Monitoring Definition of Managed Objects document was enhanced during the meeting, but is not ready to be shared with liaison partners. The document is in the MEF Straw Ballot process and the plan is to resolve the Straw Ballot comments during the next quarter and have a document ready to liaise from the 3Q MEF meeting.
A stretch goal of the SOAM MIB project was to support NETCONF/YANG models in the Fault Management and Performance Monitoring documents.  The first document related to FM/CFM YANG models has been created and is in the MEF Straw Ballot process.  The plan is to resolve the Straw Ballot comments during the next quarter and have a document ready to liaise from the 3Q MEF meeting.

We will continue to keep you informed on the progress of the MEF SOAM MIB development.

The MEF meets again July 25-28 in San Francisco, CA, USA
Attach:  

37093_001_SOAM_MIB_Status_Apr_2011_02_Mood.ppt
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Goals and objectives

Project(s): Service OAM MIB



Purpose of the contribution: Status update of the Service OAM MIB project



Abstract: The SOAM MIB project updated the PM MIB based SB comments, and completed work on the YANG FM model.



Motion: Yes, two motions:

	(1) Initiate second Straw Ballot on PM MIB

	(2) Initiate first Straw Ballot on CFM/FM YANG work



Liaison: To send liaisons to our partners on new YANG CFM/FM work and status of the SOAM MIB project
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SOAM MIB Status

 Prague, April 2011

Steve Mood

Omnitron Sytems
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Original Scope of the Project

		A project in the Management Area

		Guiding principle

		Keep the scope of the project small

		Concentrate on SOAM PM and extensions needed for SOAM FM

		Ensure the project provides needed functionality and is small enough to be completed in a reasonable amount of time

		Documents

		A document containing an SNMP MIB for configuring and monitoring SOAM PM capabilities in a Carrier Ethernet environment.

		A document containing an SNMP MIB that includes the extensions needed to the IEEE CFM MIBs for the new functionality described in the SOAM FM document.

		As a stretch goal, produce a document that includes a YANG model for NETCONF using the same source material used to create the SNMP MIBs for both PM and the FM extensions.
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Conference Calls prior to Prague

		Eleven calls were held:

		Feb 3 – Reviewed quarterly meeting report, work plan

		Feb 10 – Reviewed PM MIB SB comments/open items

		Feb 17 – Review PM MIB update, open items

		Feb 24 – Review YANG FM model

		Mar 3 – Review YANG FM model

		Mar 10 – Review YANG FM model

		Mar 17 – Review YANG FM model

		Mar 22 – Review YANG CFM/FM model

		Mar 24 – Complete PM MIB & open items

		Mar 28 – Complete YANG FM model

		Mar 31 – Quarterly status report & submissions (Apr 1 deadline)

		Apr 11-14 – Quarterly Meeting in Prague
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SOAM MIB Project Timeline/Schedule

		1Q 2010: Project Launch

		2Q 2010: FM/TC MIB went to SB #1

		3Q 2010: FM/TC MIB went to SB #2

		4Q 2010: PM MIB went to SB #1

		1Q 2011: FM/TC MIB went to LB

		2Q 2011: Move PM MIB for SB #2, YANG FM model to SB #1

		3Q 2011: Move YANG CFM/FM model for LB/SB #2, YANG PM model for SB #1; PM MIB SB #3?

		4Q 2011: Move YANG FM model for LB, PM MIB to LB
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Progress during the quarter

		The weekly conference calls focused on two areas:

		Resolution of the first PM MIB straw ballot comments

		Completed first draft of the YANG CFM/FM model

		The first Straw Ballot comment resolution for the PM MIB was completed and the updated MIB has been uploaded (37094)

		Initial work on the YANG CFM/FM model was completed and uploaded (37095)
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What’s left to be done for PM MIB?

		Complete defining relationship between Mandatory and Optional objects

		Update requirement numbers from PM IA in the reference clauses of the PM MIB



Review one-way, two-way, single-ended, dual-ended terminology – late PM IA change
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Intent on updating FM/TC MIB

		It is the intent of this project to update the FM/TC MIBs with the PM MIB Textual Conventions and submit both the FM/TC MIB update (MEF xx.0.1) and the PM MIB together for Letter Ballot during the Q4 meeting.

		The background text and TC MIB update for the textual conventions will be available for the Q3 meeting.

		Comments?
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Motion 

		Initiate Straw Ballot based upon contribution 37094_001 (SOAM PM MIB)

		Motion:

		Second:

		Voting:

		Yes

		No

		Abstain
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Motion 

		Initiate Straw Ballot based upon contribution 37095_000 (SOAM CFM/FM YANG)

		Motion:

		Second:

		Voting:

		Yes

		No

		Abstain
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