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Mr. Dilbeck, Mr. Fratini, Mr. Claise, Mr. Bonica, Mr. Cole, Mr. Alter, Mr. Adams, Mr. Jeffree, Mr. Haddock, Mr. van Helvoort and Mr. Lam:

Please find the attached status (45073_000_Service_MIB_Editors_Report_13Q2_Mood.pptx) for the Service MIB project. The work is focused on the advancement of three documents:  UNI-EVC MIB, ENNI-OVC MIB, and the vNID MIB.  

The UNI-EVC MIB document has been approved as MEF 40. 

The ENNI-OVC MIB is now an approved draft and is available for your review in the liaison folder indicated at the end of this liaison. The plan is to gather comments on the ENNI-OVC MIB document and resolve them during the current quarter with the goal of going to Letter Ballot during the Q3 2013 quarterly meeting. Please provide comments by July 5.

The vNID MIB document has progressed during the last quarter and has been approved to go to a first Straw Ballot. The goal is to have an Approved Draft and issue a second Straw Ballot during the Q3 2013 quarterly meeting 

We will continue to keep you informed on the progress of the Service MIB development.

The MEF meets again July 22-25 in Montreal, Canada
Attach:  
45073_000_Service_MIB_Editors_Report_13Q2_Mood.pptx



In addition, MEF’s liaison partners may access all MEF approved drafts as follows:
http://metroethernetforum.org/liaison_login.htm 
Username:  mef
Password: 3030
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Goals and objectives

Project(s): Service MIB



Purpose of the contribution: Editor’s update of the status of the Service MIB project and progress during the last quarter



Abstract: The Service MIB project met numerous times during the quarter resolving SB #1 comments for the ENNI-OVC MIB and review and preparing the vNID MIB for SB #1



Motion: Yes, three motions:

	Approved draft #1 for ENNI-OVC MIB

	Straw Ballot #2 for the ENNI-OVC MIB

	Straw Ballot #1 for the vNID MIB





‹#›

2013 Q2 Quarterly Meeting – Frankfurt, 45073

Service MIB Project Status
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Highlights of the quarter

Reviewed and incorporated Straw Ballot #1 comments for the ENNI-OVC MIB

Prepared ENNI-OVC MIB for SB #2

Completed analysis of current vNID spec

Completed vNID-MIB and prepared for SB #1
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Service MIB Project Scope
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Scope of Service MIB Project (44069_001)

UNI-EVC MIB development based upon objects defined in MEF 10.2 & MEF 10.2.1 and services as defined in MEF 6.1 & MEF 6.1.1

ENNI-OVC MIB development based upon objects defined in MEF 26.1 and MEF 28 and services as defined in MEF 33

vNID MIB development based upon the “Virtual NID (vNID) Functionality for E-Access Services” Implementation Agreements 

Work based upon MEF 7.2, ITU-T Q.840.1, and MEF 15

Focused upon NE interface from EMS and NMS systems
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Dependencies
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What is this project dependent upon?

vNID specification (for vNID MIB)

Working with the vNID group
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Status and Progress
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MIB Conference Calls for the quarter

Feb 14 – Review quarterly meeting report, quarterly work plan, and review ENNI-OVC MIB structure and objects

Feb 21 – Review approach for vNID MIB

Feb 28 – Review approach/objects for vNID MIB

Mar 7 – Review vNID MIB object tables

Mar 14 – Review vNID MIB object tables

SB #1 ENNI-OVC MIB closed 11:59am PST Mar 15

Mar 21 – Review ENNI-OVC MIB comments

Mar 28 – Review ENNI-OVC MIB comments

Apr 4 – Review quarterly status report , ENNI-OVC MIB comments

(Apr 5 quarterly submittal deadline)

Apr 11 – Review vNID MIB

Apr 15-18 – Quarterly Meeting in Frankfurt

Editing session April 15 co-located vNID working group
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Service MIBs Quarterly Meeting Report

3Q 2011: Project Launch

4Q 2011: Worked on UNI-EVC, ENNI-OVC MIBs

1Q 2012: Worked on UNI-EVC, ENNI-OVC MIBs

2Q 2012: SB #1 UNI-EVC MIBs

3Q 2012: SB #1 UNI-EVC MIB comments resolved 

4Q 2012: AD/SB #2 UNI-EVC MIB 

1Q 2013: LB UNI-EVC MIB; SB #1 ENNI-OVC MIB

2Q 2013: AD/SB #2 ENNI-OVC MIB, SB #1 vNID MIB

3Q 2013: LB  ENNI-OVC MIB; AD/SB #2 vNID MIB

4Q 2013: LB vNID MIB

vNID MIB is subject to vNID Spec schedule
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ENNI-OVC MIB Straw Ballot #1
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ENNI-OVC Straw Ballot Results

		Straw Ballot
		When
		Voting Results		Comments

		Straw Ballot #1
		1Q 2013		Yes: 9
Yes w/comments: 2
No w/comments: 1
Abstain: 1		Technical: 26
Editorial: 21
T/E: 2
Total: 49 

		Straw Ballot #2		2Q2013				



Comment resolution spreadsheet: 45076

All comments have been reviewed and incorporated

Updated ENNI-OVC MIB document: 45077
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ENNI-OVC MIB Status

All Straw Ballot comments have been reviewed and incorporated into the document as defined by 45077.

Open issues:

Final resolution of “mandatory” vs. “optional” MIB objects

Final resolution whether new notifications are necessary.

Current thought is that there is not a need

Correct references to UNI-EVC MIB when assigned MEF spec number

Clarification of VUNI assignment to ENNI & OVC tables
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vNID MIB
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vNID MIB

Covers all three cases from the vNID IA

Initial vNID document: 45087















Case A

Case B

Case C





‹#›

2013 Q2 Quarterly Meeting – Frankfurt, 45073

Steps for vNID MIB development

Review vNID requirements

Document new objects/tables called out

Determine objects/tables that can be reused

Create and review new objects/tables

Write normative text for MIB 

Prepare for Straw Ballot

Discuss and determine how accessibility is going to be restricted for SP 
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Open Issues vNID MIB

Discuss and finalize “mandatory” vs. “optional” MIB objects

Accessibility/configuration by SP for standard MIB objects as well as vNID MIB objects 

Do not Harm: Make sure that the SP cannot disrupt access to vNID by the AP

Configuration: Make sure SP cannot modify/delete rows & objects created by the AP for non vNID objects
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Plans for Next Quarter
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Plans for next Quarter

Review and incorporate Straw Ballot #2 comments for the ENNI-OVC MIB

Prepare for Letter Ballot for the ENNI-OVC MIB

Review and incorporate Straw Ballot #1 comments for the vNID MIB

Resolve remaining open issues

Prepare for Straw Ballot #2 for the vNID MIB
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Motions
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Motion 

Approve 45077_002 as Approved Draft 1 of the ENNI-OVC MIB



Motion:

Second:

Voting:

Yes

No

Abstain
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Motion 

Initiate Straw Ballot #2 based upon Approved Draft #1 of the ENNI-OVC MIB



Motion:

Second:

Voting:

Yes

No

Abstain
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Motion 

Initiate Straw Ballot on 45087_002  (vNID MIB)



Motion:

Second:

Voting:

Yes

No

Abstain
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