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Current Status
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• All comments have been implemented in d1.3
• For the cases in which a contribution is expected, an editor’s note has been added 

as a placeholder. 
• Contributions expected:

• Security - (Initial contribution expected for d1.3)
• Management model for bridges and end stations in a single chassis (Contribution expected for 

d1.3)
• Further refinement of the Management Model (Contribution expected for d1.3)
• Inclusion of the FLC contribution regarding discovery and time sync to the 60802 draft  

(Contribution expected for d1.3)
• Data Sheet Discussion (Contribution likely not ready for d1.3)
• Diagnostics (Contribution likely not ready for d1.3)



Timeline
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• We are behind the most current timeline. We may wish to consider which contributions are 
ready for inclusion in the draft and when to proceed with a TG ballot as there is already a great 
deal of new material in the draft. 



Gaps
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Gaps
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Gaps
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Gaps
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Summary
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• The 60802 TSN Profile is behind the current timeline (release to SA Ballot in late 
2022)

• Still considerable work ahead
• Further refinement of the management model
• Discovery and management of the bridges and end stations in a bridged end station model. 
• Distributed management model
• Security model

• Should we consider a TG Ballot based upon the new material or some subset of the 
expected contributions?

• We need to establish a plan for resolving each of the identified “gaps”.



Thank you
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