IEC/IEEE 60802 timeline update rev 12, 2023-12-06

Cal.Week| #of [Date(Monday)| IEEE 802 /60802 sessions IEEE schedule IEC schedule
Weeks (60802 project) (60802 project)
39 25-Sep-23 2nd initial WG Ballot Draft 2.1 CD creation by 65C
2023-09-29 to 2023-11-02 2023-09-25
40 02-Oct-23 IEC CD 6 (8 week)
2023-10-06 to 2023-12-01
41 09-Oct-23
42 16-Oct-23
43 23-Oct-23
44 30-Oct-23
45 06-Nov-23 Pre-Comment Resol.
46 13-Nov-23 [Honolulu Pre-Comment Resol.
47 20-Nov-23 Pre-Comment Resol.
48 27-Nov-23 Pre-Comment Resol.
49 1 04-Dec-23 Comment Resol. Comment Resol.
50 2 11-Dec-23 Comment Resol. Comment Resol.
51 3 18-Dec-23 Comment Resol. Comment Resol.
52 4 25-Dec-23 Comment Resol. Comment Resol.
1 5 01-Jan-24 Comment Resol. Comment Resol.
2 6 08-Jan-24 Comment Resol. Comment Resol.
3 7 15-Jan-24 Comment Resol. Comment Resol.
4 8 22-Jan-24 [Heidelberg Comment Resol. Comment Resol.
5 9 29-Jan-24 Prep D2.2
6 10 05-Feb-24 Prep D2.2
7 11 12-Feb-24 1st Recirc WG ballot D2.2
8 12 19-Feb-24
9 13 26-Feb-24
10 14 04-Mar-24 Prep Comment Resol. Comment Resol.
11 15 11-Mar-24 |Denver; Motion for SA ballot |Comment Resol. Comment Resol.
12 16 18-Mar-24 Comment Resol. Comment Resol.
13 17 25-Mar-24 Comment Resol. Comment Resol.
14 18 01-Apr-24 Comment Resol. Comment Resol.
15 19 08-Apr-24 Prep D2.3
16 20 15-Apr-24 2nd Recirc WG ballot D2.3
17 21 22-Apr-24
18 22 29-Apr-24
19 23 06-May-24 Comment Resol. Comment Resol.
20 24 13-May-24 |Warsaw Comment Resol. Comment Resol.
21 25 20-May-24 Comment Resol. Comment Resol.
22 26 27-May-24 Prep D3.0
23 27 03-Jun-24 Draft 3.0 CDV creation by 65C
24 28 10-Jun-24 MEC + SA Ballot Pool IEC CO Translation (6)
25 29 17-Jun-24
26 30 24-Jun-24
27 31 01-Jul-24
28 32 08-Jul-24 SA Ballot
29 33 15-Jul-24  [Montreal
30 34 22-Jul-24 IECCDV (12)
31 35 29-Jul-24
32 36 05-Aug-24 Pre Comment resolution
33 37 12-Aug-24 Pre Comment resolution
34 38 19-Aug-24 Pre Comment resolution
35 39 26-Aug-24 Pre Comment resolution
36 40 02-Sep-24 Pre Comment resolution
37 41 09-Sep-24 |Hamburg Pre Comment resolution
38 42 16-Sep-24 Pre Comment resolution
39 43 23-Sep-24 Pre Comment resolution
40 44 30-Sep-24 Pre Comment resolution
41 45 07-Oct-24 Pre Comment resolution
42 46 14-Oct-24 Prep common Comment Resol.
43 47 21-Oct-24 Comment Resol. Comment Resol.
44 48 28-Oct-24 Comment Resol. Comment Resol.
45 49 04-Nov-24 Comment Resol. Comment Resol.
46 50 11-Nov-24 [Vancouver Comment Resol. Comment Resol.
47 51 18-Nov-24 Comment Resol. Comment Resol.
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48 52 25-Nov-24 Comment Resol. Comment Resol.
49 53 02-Dec-24 Comment Resol. Comment Resol.
50 54 09-Dec-24 Comment Resol. Comment Resol.
51 55 16-Dec-24 Comment Resol. Comment Resol.
52 56 23-Dec-24 Comment Resol. Comment Resol.
1 57 30-Dec-24 Prep D3.1

2 58 06-Jan-25 Prep D3.1

3 59 13-Jan-25 Draft 3.1

4 60 20-Jan-25 |USA Recirc SA ballot

5 61 27-Jan-25

6 62 03-Feb-25 Prep Comment Resolution

7 63 10-Feb-25 Comment Resol. Comment Resol.
8 64 17-Feb-25 Comment Resol. Comment Resol.
9 65 24-Feb-25 Comment Resol. Comment Resol.
10 66 03-Mar-25 Comment Resol. Comment Resol.
11 67 10-Mar-25 |Atlanta RevComm Motion Comment Resol. Comment Resol.
12 68 17-Mar-25 Prep D3.2

13 69 24-Mar-25 Draft 3.2

14 70 31-Mar-25 last Recirc SA ballot

15 71 07-Apr-25

16 72 14-Apr-25 Prep Comment Resolution

17 73 21-Apr-25 Comment Resol. Comment Resol.
18 74 28-Apr-25 Comment Resol. Comment Resol.
19 75 05-May-25 Comment Resol. Comment Resol.
20 76 12-May-25 |Rennes (FR) Prep D4.0

21 77 19-May-25 Final common Comment Resol. RVC

22 78 26-May-25 Draft 4.0 FDIS creation

23 79 02-Jun-25

24 80 09-Jun-25

25 81 16-Jun-25

26 82 23-Jun-25

27 83 30-Jun-25

28 84 07-Jul-25

29 85 14-Jul-25 Madrid

30 86 21-Jul-25

31 87 28-Jul-25

32 88 04-Aug-25

33 89 11-Aug-25

34 90 18-Aug-25

35 91 25-Aug-25

36 92 01-Sep-25

37 93 08-Sep-25

38 94 15-Sep-25

39 95 22-Sep-25

40 96 29-Sep-25

41 97 06-Oct-25

42 98 13-Oct-25

43 99 20-Oct-25 Editorial comments Editorial comments
44 100 27-Oct-25

45 101 03-Nov-25

46 102 10-Nov-25 |Bangkok
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