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Abstract
This document contains the timeline for LRSG. 



Purpose
This document is intended to serve as a timeline for the work of the low-rate study group. 

Notice
This document has been prepared to assist the IEEE P802.15.  It is offered as a basis for discussion and is not binding on the contributing individual(s) or organization(s). The material in this document is subject to change in form and content after further study. The contributor(s) reserve(s) the right to add, amend or withdraw material contained herein.

Release
The contributor acknowledges and accepts that this contribution becomes the property of IEEE and may be made publicly available by P802.15.

Time Line for LRSG (TG4) activities:

Write a press release on the formation of 802.15 TG4.

Create call for application by November 9th.

Call for intent for proposal by December 1st.

Create call for proposal by January 17th 

Generate selection criteria document draft by the January 2001 meeting.

Start decision process document by March 2001.

Present proposals starting at the March 2001 meeting

Select a working proposal by the July 2001 meeting.


Begin to write a low rate pocket guide (book).

Complete a draft based on the proposal by November 2001.

Complete the 1st letter ballot by January 2002.

Complete resolutions during the January 2002 meeting.

Completed re-circulation by March 2002.
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