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	Abstract
	This document presents a draft of an Alternate PHY study group schedule for consideration by the group.



	Purpose
	

	Notice
	This document has been prepared to assist the IEEE P802.15.  It is offered as a basis for discussion and is not binding on the contributing individual(s) or organization(s). The material in this document is subject to change in form and content after further study. The contributor(s) reserve(s) the right to add, amend or withdraw material contained herein.

	Release
	The contributor acknowledges and accepts that this contribution becomes the property of IEEE and may be made publicly available by P802.15.


	
	

	
	

	
	

	
	

	
	

	
	

	
	

	
	

	
	

	
	

	


Proposed IEEE802.15.3a Key Events

	November
	· Approve 15.3a Study Group

	December
	· Issue CFA (applications)

	January

(Interim)
	· Application Presentations
· Work on PAR and 5 Criteria
· Approval of PAR and 5 Criteria by WG

	March

(Plenary)
	· Application Presentations

· Work on Selection Criteria

· Generate Application Summary

· Approval of PAR by ExCom

(note: all aspiring 15.3a voters need to start attendance at this meeting – the MAY meeting is in Australia and if not attending that meeting then start attendance in January)

	May

(Interim)
	· Approve Requirements document 

· Approve Selection Criteria

· Issue CFP (proposals)

	July

(Plenary)
	· Proposal Presentations

· Proposal evaluation against selection criteria 

	September

(Interim)
	· Proposal Selection Voting

· Generation and acceptance of baseline draft text

	November
(Plenary)
	· Presentation and approval of Alt PHY draft text

· Approval to conduct a letter ballot


Detail for Proposed Schedule

· Approve 15.3a in Austin (November meeting) and shortly thereafter issue a Call for Applications.

· Conference calls between Austin and January meeting to work on PAR and 5 Criteria.

· At January meeting, present application papers.  Work on PAR and 5 Criteria for WG presentation and approval. 

· Publish PAR and 5 Criteria, 10 Feb to make 30 day notice requirement. 

· Conduct conference calls between January and March to start work on requirements and the selection criteria.

· March meeting – Approval of PAR and 5 Criteria.  Continue application presentations.  Work on selection criteria.  Summarize application presentations.

· Between March and May - Continue work on requirements document and selection criteria.  Work on CFP.

· May … Approve requirements document, approve selection criteria and issue CFP.

· Between the May and July meetings, start reviewing proposals and start proposal evaluations.

· In July – proposal presentations and proposal evaluation against selection criteria.
· Between July and September meetings, continue proposal review and evaluation.
· September … conduct proposal selection voting and generation/acceptance of baseline draft text.
· Between the September and November meetings – Text Drafting

· November meeting – presentation and approval of the draft text. Approval to conduct a letter ballot.

[image: image1.wmf]11

12

1

2

3

4

5

6

7

8

9

10

11

12

1

2

3

4

5

6

7

Study Group Approval

x

Call for application

 

PAR and 5 Criteria Approved

 

Application Summary

 

Call for proposals

 

Selection criteria approved

 

Present proposals

 

 

 

Working proposal selected

 

Text Drafting

 

 

 

 

 

Approval for Letter Ballot

1st letter ballot completed

 

 

 

Resolution of comments

 

Re-circulation completed

 

 

Sponsor ballot completed

 

 

 

 

2001

2002

2003

[image: image2.wmf]11

12

1

2

3

4

5

6

7

8

9

10

11

12

1

2

3

4

5

6

7

Study Group Approval

x

Call for application

 

PAR and 5 Criteria Approved

 

Application Summary

 

Call for proposals

 

Selection criteria approved

 

Present proposals

 

 

 

Working proposal selected

 

Text Drafting

 

 

 

 

 

Approval for Letter Ballot

1st letter ballot completed

 

 

 

Resolution of comments

 

Re-circulation completed

 

 

Sponsor ballot completed

 

 

 

 

2001

2002

2003


Project Timeline





� EMBED Excel.Sheet.8  ���





Study Group 3a - Alt Phy SG








Submission
Page 

D. Kawaguchi, Symbol Technologies
Submission
Page 

Rick Roberts, XtremeSpectrum, Inc.

_1068641829.xls
Sheet1

				2001				2002																								2003

				11		12		1		2		3		4		5		6		7		8		9		10		11		12		1		2		3		4		5		6		7

		Study Group Approval		x

		Call for application

		PAR and 5 Criteria Approved

		Application Summary

		Call for proposals

		Selection criteria approved

		Present proposals

		Working proposal selected

		Text Drafting

		Approval for Letter Ballot

		1st letter ballot completed

		Resolution of comments

		Re-circulation completed

		Sponsor ballot completed





Sheet2

		





Sheet3

		






