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Abstract
This document contains the updated timeline for TG4. 



Purpose
This document is intended to serve as a project timeline for the work task group 4. 

Notice
This document has been prepared to assist the IEEE P802.15.  It is offered as a basis for discussion and is not binding on the contributing individual(s) or organization(s). The material in this document is subject to change in form and content after further study. The contributor(s) reserve(s) the right to add, amend or withdraw material contained herein.

Release
The contributor acknowledges and accepts that this contribution becomes the property of IEEE and may be made publicly available by P802.15.

Timeline for TG4 activities (updated 03/02): 

Write a press release on the formation of 802.15 TG4.

Create call for application by November 9th 2002

Call for intent for proposal by December 1st 2001

Create call for proposal by January 17th 2001

Generate selection criteria document draft by the January 2001 meeting.

Start decision process document by March 2001.

Present proposals starting at the March 2001 meeting

Select a working proposal by the July 2001 meeting.


Begin to write a low rate pocket guide (book).

Complete a draft based on the proposal by November 2001.

Complete the 1st letter ballot by January 2002.

Complete resolutions during the March 2002 meeting.

Completed re-circulation by End of April 2002.

Comment resolution for re-circulation during May meeting. 

Potential 2nd re-circulation and comment resolution after May meeting

Approval for sponsor ballot by July 2002.

Sponsor ballot completed by September 2002.

Comment resolution for sponsor ballot during the September 2002 meeting.

Complete re-circulation of sponsor ballot by November 2002.

Get RevCom approval in January 2003. 
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