March, 1994
      DOC: IEEE P802.11-94/xxx

July, 2002
 IEEE P802.15-02/151r2

IEEE P802.15

Wireless Personal Area Networks

Project
IEEE P802.15 Working Group for Wireless Personal Area Networks (WPANs)

Title
Twice Revised Project Timeline for 802.15.4

Date Submitted
15 November, 2002

Source
Marco Naeve
Eaton Corporation
Milwaukee, Wisconsin
Voice:
414-449-7270
Fax:
414-449-6131
E-mail:
marconaeve@eaton.com

Re:
802.15 Plenary Meeting in Kauai

IEEE 802.15 02/151r1-TG4-Revised-Timeline
IEEE 802.15 02/151r0-TG4-Revised-Timeline
IEEE 802.15 02/091r0-Meeting-minutes-from-St-Louis.doc

IEEE 802.15 00/336-LRSG-Timeline

Abstract
This document contains the updated timeline for TG4. 



Purpose
This document is intended to serve as a project timeline for the work task group 4. 

Notice
This document has been prepared to assist the IEEE P802.15.  It is offered as a basis for discussion and is not binding on the contributing individual(s) or organization(s). The material in this document is subject to change in form and content after further study. The contributor(s) reserve(s) the right to add, amend or withdraw material contained herein.

Release
The contributor acknowledges and accepts that this contribution becomes the property of IEEE and may be made publicly available by P802.15.

Timeline for TG4 activities (updated 11/02): 

Write a press release on the formation of 802.15 TG4.

Create call for application by November 9th 2002

Call for intent for proposal by December 1st 2001

Create call for proposal by January 17th 2001

Generate selection criteria document draft by the January 2001 meeting.

Start decision process document by March 2001.

Present proposals starting at the March 2001 meeting

Select a working proposal by the July 2001 meeting.


Begin to write a low rate pocket guide (book).

Complete a draft based on the proposal by November 2001.

Complete the 1st letter ballot by January 2002.

Complete resolutions during the March 2002 meeting.

Completed re-circulation by End of April 2002.

Comment resolution for re-circulation during May meeting. 

Completed 2nd re-circulation by beginning of July 2002 meeting. 


Comment resolution for re-circulation during July meeting. 

3rd re-circulation completed before the September 2002 meeting. 

Pre-approval for sponsor ballot by July 2002.

Sponsor ballot completed by November 2002.

Comment resolution for sponsor ballot in November and December 2002.

Working group letter ballot for approval for submitting new draft to SEC.

Complete re-circulation of sponsor ballot before January 2003 meeting.

Get RevCom approval in March 2003. 
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