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Logistics — PAR, 5-C’s, and Objectives

— This July Plenary Meeting:

 Thursday Morning:

— Come to terms on acceptable text for the PAR, 5
Criteria, and Objectives.

 Thursday Afternoon:

— The 10GBase-T SG shall present the PAR, 5 Criteria,
and the Objectives to the 802.3 WG.

— The 10GBase-T SG chair shall make the following
motion:

» Request permission from 802.3 for the 10Gbase-T
Study Group to pre-submit their PAR,5 Criteria,
and Objectives to the SEC 40-days prior to the
November 2003 IEEE 802 plenary meeting.

» 802.3 to request that the SEC give permission to
the 10Gbase-T Study Group to pre-submit their
PAR to NesCom 50-days prior to the Dec03
standards board meeting.
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Logistics — PAR, 5-C’s, and Objectives

o September 10GBase-T SG Interim Meeting:

— Last chance for the 10GBase-T Study Group to
make minor modifications to the PAR, 5 Criteria,
and Objectives.

— If changes are made this is the version that shall
be sent to both:
« NesCom 50-days prior to their December 2003 meeting

« SEC & 802.3 40-days prior to the November 2003
Plenary h

— Immediately after the September Interim send.:
e PAR to NesCom
« PAR, 5 Criteriato SEC
 PAR, 5 Criteria, and Objectives to 802.3
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Logistics — PAR, 5-C’s, and Objectives

« November IEEE Plenary Meeting:
— This should be the last 10Gbase-T Study Group meeting.
— The 10GBase-T SG responds to any 802 WG

— 802.3 affirms the potentially revised PAR, 5 Criteria, and
Objectives during the 802.3 WG closing plenary.

— The 802.3 Chair will request approval of the PAR & 5 Criteria
during the Friday closing SEC meeting:

 PAR to NesCom shall remain as is, otherwise substitute if modified
* Revised PAR and 5 Criteria, to the SEC

— NOTE: 802.3 has the ability to remove the previously submitted:
* PAR from the Standards Board meeting.
* PAR and 5 Criteria from the SEC closing meeting.

— Request a final 10GBase-T SG extension to mitigate any delay by
the Standards Board

« December Standards Board Meeting:
— Hopefully the 10GBase-T PAR is approved.
e January 2004 Interim Meeting.
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