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Editorial Team
Editor Affiliation Responsibilities

Ilango Ganga Intel Editor-in-Chief

Editor – Clauses 1, 4, 80, Annexes A, 4A,31B

Mark Gustlin Cisco Chair, Logic Sub-task Force

Editor – Clauses 81, 82

Chris Di Minico MC Communications Chair, Copper Sub-task Force 

Editor – Clause 85, Annex 85A

Pete Anslow Nortel Chair, Optical Sub-task Force

Editor – Clause 88

Hugh Barrass Cisco Editor – Clauses 30, 45

Arthur Marris Cadence Editor – Clauses 69, 73, 74, 84, Annexes 69A, 69B

Steve Trowbridge Alcatel-Lucent Editor – Clause 83, Annex 83C

Ryan Latchman Gennum Editor – Annexes 83A, 83B

Piers Dawe IPtronics Editor – Clause 52, 86, Annex 86A

Jonathan King Finisar Editor – Clause 87
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Progress at the meeting

Achieved the meeting goals

 Resolved/responded to all 200 comments received on D3.1
 Reviewed all T/TR (117), G/GR (1), and E/ER (82) comments in 

the meeting

 TRs, ERs, GRs need signoff from commenters

 Request to generate D3.2, for Sponsor recirculation ballot, 
based on D3.1 and recorded comments in the database
 Generated preview copy of Draft 3.2Pre for Task Force preview

 Thanks to the Task Force, Editorial team, volunteers and 
contributors for your efforts in reviewing and resolving the 
comments during the meeting
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Proposed sponsor ballot schedule

Proposed P802.3ba Sponsor ballot schedule

Sl.# Description Date Day

# of 

business 

days

# of 

calendar 

days Status/Remarks

Sponsor ballot

Initial Sponsor ballot D3.0 - Opens 23-Nov Mon

Initial Sponsor ballot D3.0 - Closes 23-Dec Wed 30 Done

Jan interim meeting (Jan 25 to Jan 28) 28-Jan Thu

D3.1 Draft ready 11-Feb Thu 10 Done

First Sponsor ballot recirculation D3.1 - Opens 12-Feb Fri 1

First Sponsor ballot recirculation D3.1 - Closes 27-Feb Sat 15 Done

Proposed response posted 11-Mar Thu 9

Mar 2010 Plenary meeting (Mar 15 to Mar 18) 18-Mar Thu

30 day notice for April meeting,                      

Request conditional approval from WG

D3.2 Draft Ready 25-Mar Thu 5

Second Sponsor ballot recirculation D3.2 - Opens 1-Apr Thu 5 Ballot may open earlier 

Second Sponsor ballot recirculation D3.2 - Closes 16-Apr Fri 15 15 day recirculation

Proposed response posted 19-Apr Mon 1

Half day April interim meeting (Apr 20th) 20-Apr Tue

RevCom submittal 7-May Fri Revcom submittal on May 7th

Jun SASB meeting 17-Jun Thu SASB meeting Jun 17 2010

Final ratification 17-Jun Thu
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Summary

 Resolved/responded to all comments received on D3.1

 Request to generate D3.2, for Sponsor recirculation ballot, 
based on D3.1 and recorded comments in the database


