

Editor's closing report

Pete Anslow, Ciena, P802.3bm Chief Editor

IEEE P802.3bm Task Force, Dallas, November 2013


Progress

Comment resolution on D1.2


- All comments resolved
- Thanks to all TF members participating in discussion for rapid resolutions
- Resolution took 1 hours => 2.3 minutes per comment (red cross)

Preview of D2.0 (D1.9) generated

- Reviewed in Task Force



Adopted Task Force timeline



Draft review schedule

First Working Group ballot (subject to WG approval) proposed to be 35 days.

Dates shown are subject to change.

	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue					
May			1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					May				
5															Victoria									Draft 1.0 review																		
Jun						1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			Jun				
6						Draft 1.0 review																																				
Jul	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31						Jul					
7															Geneva																											
Aug				1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31				Aug				
8						Draft 1.1 review																																				
Sep						1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			Sep				
9								York																					Draft 1.2 review													
Oct		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					Oct					
10		Draft 1.2 review																																								
Nov				1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30					Nov				
11																																										
Dec						1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		Dec				
12						Draft 2.0 ballot																																				
	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue					

Conditions for moving to Working Group ballot

Before a draft is submitted to WG letter ballot it shall in addition have met the following requirements:

- a) It must be complete with no open technical issues.
- b) It must be made available for pre-view by the membership by the Monday prior to the plenary week. If any changes are made to the draft after the draft was made available for pre-view the textual changes shall be presented for review during the closing plenary immediately prior to the vote for approval to go to WG ballot.
- c) It must be formatted according to the IEEE style selected by the WG Chair. This style will be selected to minimize the editorial work required for publication of the draft.
- d) It must be approved for submittal to WG ballot at the WG closing plenary.

Thanks!