Chief Editor’s closing report

Pete Anslow, Ciena, P802.3bs Chief Editor

IEEE P802.3bs Task Force, Dallas TX, USA, November 2015



Progress

Comment resolutionon D 1.0
» All comments resolved
» All associated presentations reviewed
» Thanks to all TF members participating in discussion for rapid resolutions
* Resolution took 24.4 hours => 6.5 minutes per comment (red cross)

P802.3ba, P802.3bg & P802.3bm Comment Resolution
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No of comments to be resolved



Adopted Task Force timeline
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Draft review schedule

Second Task Force review proposed to be 20 days.

Dates shown are subject to change
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Major items to be resolved

« See track closing reports:

* Logic
e qustlin 3bs 04 1115.pdf

e Optical
e anslow 3bs 03 1115.pdf

 Electrical
e szczepanek 3bs 02 1115



http://www.ieee802.org/3/bs/public/15_11/gustlin_3bs_04_1115.pdf
http://www.ieee802.org/3/bs/public/15_11/anslow_3bs_03_1115.pdf
http://www.ieee802.org/3/bs/public/15_11/szczepanek_3bs_02_1115.pdf

Conditions for moving to Working Group ballot

2.8.2 Draft Standard Balloting Requirments

Before a draft is submitted to WG letter ballot it shall in addition have
met the following requirements:

a) It must be complete with no open technical issues.

b) It must be made available for pre-view by the membership by the
Monday prior to the plenary week. If any changes are made to the
draft after the draft was made available for pre-view the textual
changes shall be presented for review during the closing plenary
iImmediately prior to the vote for approval to go to WG ballot.

c) It must be formatted according to the IEEE style selected by the WG
Chair. This style will be selected to minimize the editorial work
required for publication of the draft.

d) It must be approved for submittal to WG ballot at the WG closing
plenary.



Thanks!
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