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Chief Editor’s closing report

Pete Anslow, Ciena, P802.3bs Chief Editor

IEEE P802.3bs Task Force, Fort Worth, September 2016
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Progress

Comment resolution on D 2.0
• All 574 comments resolved
• All associated presentations reviewed
• Thanks to all TF members participating in discussion for rapid resolutions
• Resolution took 34 hours => 10.1 minutes per comment (red cross)
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Adopted Task Force timeline

We are here
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Draft review schedule
Working Group Ballot recirculation will be 15 days.

Dates shown are subject to change

Apr     1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30    Apr

4
 Wk 14 Wk 15 Wk 16 Wk 17

May       1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 May

5
 Wk 18 Wk 19 Wk 20 Wk 21 Wk 22

Jun   1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30      Jun

6
 Wk 23 Wk 24 Wk 25 Wk 26

Jul     1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31   Jul

7
 Wk 27 Wk 28 Wk 29 Wk 30

Aug 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31       Aug

8
Wk 31 Wk 32 Wk 33 Wk 34 Wk 35

Sep    1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30     Sep

9
 Wk 36 Wk 37 Wk 38 Wk 39

Oct      1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31  Oct

10
 Wk 40 Wk 41 Wk 42 Wk 43 Wk 44

Nov  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30       Nov

11
 Wk 45 Wk 46 Wk 47 Wk 48

San Diego

San Antonio

Ft Worth

Whistler

Draft 1.3 review

Draft 1.4 review

Draft 2.0 ballot

Draft 2.1 ballot

Draft 1.5 review

Int

Pre Draft 2.0
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First Working Group ballot recirculation scope

healey_01_1113_optx slide 13
Voters 212
Approve 101 83.5% ≥ 75%
Disapprove w comment 20
Disapprove w/o comment 1
Abstain 16 11.6% < 30%
Returns 138 65.1% > 50%

D 2.0
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Conditions for moving to Sponsor ballot

healey_01_1113_optx slide 14
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Thanks!
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