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Comments on C802.16m-07/110

• We agree with the suggestion of C802.16m-07/110 to add the SDD 
into the schedule.

• C802.16m-07/110 does not fully reflect updates to the ITU-R 
timeline. 
– Initial Work Plan presumed IMT-Advanced plan of Slide #3 below, with 

proposals due in June 2008. 
– Detailed IMT-Advanced timeline update on Slide #4 below shows that 

initial IMT-Advanced proposal submission starts on 08-Oct-08. 
• IMT-Advanced schedule and IEEE 802.16m development schedule 

should be updated accordingly.
• IMT-Advanced requirements will be available only after January 08.
• SDD should be prepared with more care since we have more time.
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IMT-Advanced process (2006)

19 Oct-1112 Oct-1134

22 Jun-1115 Jun-1133

23 Feb-1116 Feb-1132

20 Oct-1013 Oct-1031

16 Jun-109 Jun-1030

24 Feb-1017 Feb-1029

28 Oct-0914 Oct-0928

17 Jun-0910 Jun-0927

18 Feb-0911 Feb-0926

15-Oct-0808-Oct-0825

18-Jun-0811-Jun-0824

1-Feb-0828-Jan-0823

31-May-0723-May-0722

25-Jan-0717-Jan-0721

STOPSTARTNo.

Source: R03-WP8F-C-1170!H02!MSW-E
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IMT-Advanced process (Jan. 2007)

19 Oct-1112 Oct-1134

22 Jun-1115 Jun-1133

23 Feb-1116 Feb-1132

20 Oct-1013 Oct-1031

16 Jun-109 Jun-1030

24 Feb-1017 Feb-1029

28 Oct-0914 Oct-0928

17 Jun-0910 Jun-0927

18 Feb-0911 Feb-0926

15-Oct-0808-Oct-0825

18-Jun-0811-Jun-0824

1-Feb-0828-Jan-0823

31-May-0723-May-0722

25-Jan-0717-Jan-0721

STOPSTARTNo.

Source: R03-WP8F-C-1170!H02!MSW-E
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IEEE 16m Schedule updates (proposed)

• Requirements Document
– To meet IMT-Advanced requirement, the document update should 

remain open to the completion of IMT.TECH (Jan./2008, #23)
• Evaluation Methodology Document

– To correctly evaluate 16m system, the document update should remain 
open to the completion of IMT.EVAL (Jan./2008, #23 ~ June/2008, #24)

• System Description Document
– The description shall be based on IMT.TECH and IMT.EVAL, so its 

update shall be continued until the completion of IMT.EVAL.
• IMT-Advanced proposal document

– Its completion shall be timed to the initial proposal submission of IMT-
Advanced technology (Oct./2008, #25)

– Its initiation shall be based on the ITU WP8F meeting result (Jan./2008, 
#23)

• 16m Amendment Draft
– Its initiation shall be based on IMT.EVAL and IMT.TECH schedule 

(Jan./2008, #23 ~ June/2008, #24)
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TGm Proposed 2007 Schedule Updates (modified)

IMT-Advanced 
Proposal

Contributions on 
prioritized topics
Discussions and 
some selections; 
Continue Call for 
contributions and 

comments 

Discuss initial 
contributions; 

adopt SDD outline 
and general 

architecture and 
continue call for 

contributions

Define SDD 
development 

process; Call for 
contributions 

issued on SDD 
outline and 

general 
architecture

Define SDD 
development 

process; Call for 
contributions 

issued on SDD 
outline and 

general 
architecture

System Description 
Document

Open for IMT-
Advanced 

Requirements
(ITU review)

Open for IMT-
Advanced 

Requirements
(ITU review)

September 2007

S#51

Finalize 
Evaluation 

Methodology 
Document

Address 
additional 

comments if any

July 2007

S#50, San 
Francisco

Discuss 
contributions; 
Adopt Initial 

Baseline; Issue 
Call for comments

Finalize Initial 
Draft 

Requirements 
Document; Issue 

Call for final 
comments

Update Work Plan 
for SDD and more 

details

May 2007

S#49, Portland

802.16m Amendment

Open for IMT-
Advanced 

Requirements

Adhoc created for 
harmonization of 

initial 
submissions

Call for 
contributions 

issued

Evaluation 
Methodology 

Open for IMT-
Advanced 

Requirements

Discuss 
contributions; 
Adopt Initial 

Baseline; Issue 
Call for comments

Discussion on 
Requirements. 

Adopt initial 
baseline 

requirements. 
Issue Call for 
contributions/ 

comments

System Requirements 

 
Create and 

Finalize Work 
Plan 

TGm Work 
Plan/Schedule

November 2007March 2007January 2007TGm Documents 

S#52S#48, OrlandoS#47, LondonIEEE Meetings
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TGm Proposed 2008 Schedule Updates (modified)

Finalize and 
Issue WG Draft 
for Letter Ballot

Submit Initial 
IMT-Advanced 

Proposal to ITU-
R

 

September 2008

S#57

Discuss 
contributions. 

Update baseline 
16m document; 
Issue Call for 

Contributions for 
SDD agreed 

concepts

Update IMT 
proposal based 
on SDD agreed 

concepts. 
Approve initial 
submission to 

ITU-R

Contributions on 
prioritized topics
Discussions and 

selections; 
Finalize SDD

Review and 
update Outputs 

from ITU-R

Review Outputs 
from ITU-R

July 2008

S#56

Continue 
updating IMT 

Proposal

Update IMT 
proposal based 
on SDD agreed 

concepts

Start initial IMT 
proposal ToC

Issue call for 
proposal for IMT 

proposal ToC

IMT-Advanced 
proposal

Contributions on 
prioritized topics
Discussions and 
some selections; 
Continue Call for 

contributions 
and comments

Contributions on 
prioritized topics
Discussions and 
some selections; 
Continue Call for 
contributions and 

comments

Contributions on 
prioritized topics
Discussions and 
some selections; 
Continue Call for 
contributions and 

comments

System Description 
Document (SDD)

Discuss 
contributions. 
Create Initial 
baseline 16m 

document; Issue 
Call for 

Contributions

May 2008

S#55

WG Letter Ballot 
Recirculation

Discuss 
contributions. 
Create Initial 
baseline 16m 

document; Issue 
Call for 

Contributions

Issue Call for 16m 
Text Contributions802.16m Amendment

Review Outputs 
from ITU-R

Review and update 
Outputs from ITU-R

Evaluation 
Methodology 

Review Outputs 
from ITU-R

Review and update 
Outputs from ITU-R

Open for IMT-
Advanced 

Requirements
System Requirements 

November 2008March 2008Jan 2008TGm Documents 

S#58S#54S#53IEEE Meetings
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TGm Proposed 2009 Schedule Updates (modified)

Sponsor Ballot 
Recirculation

Submit Final IMT 
proposal

September 2009

S#63

Sponsor Ballot 
Recirculation

Continue 
updating 

/harmonizing IMT 
Proposal

Review Outputs 
from ITU-R

Review Outputs 
from ITU-R

July 2009

S#62

…
Submit Updated 
IMT Proposal for 
harmonization

Continue updating 
/harmonizing IMT 

Proposal

Submit Updated 
IMT Proposal for 
harmonization

IMT-Advanced 
proposal

…System Description 
Document

Initiiate Sponsor 
Ballot

May 2009

S#61

…WG Letter Ballot 
Recirculation

WG Letter Ballot 
Recirculation802.16m Amendment

…Review Outputs 
from ITU-R

Evaluation 
Methodology 

…Review Outputs 
from ITU-RSystem Requirements 

~March 2009Jan 2009TGm Documents 

S#60S#59IEEE Meetings
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