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Status

« Comments
— Commenters = 54
— Total = 733
— Technical = 377
— Editorial = 356

* Not In database
— 13 comments (1 commenter)
— Improper format




Milestones

e March 2001

— Technical skeleton complete
— Go to Working Group ballot

o September 2001

— Technically completely
— Go to Sponsor ballot

e January 2002

— Fine tuning complete
— Submit to RevCom




This Meeting

 Make skeleton complete
— Fill technical holes
— Flesh out in Working Group
e Technically complete
— Fill the technical holes first
— Everything else is a minor point
— There i1s more ballot cycles to come...

MINIMIZE THE CHANGES!!




