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StatusStatus
• Comments

– Commenters = 54
– Total = 733
– Technical = 377
– Editorial = 356

• Not in database
– 13 comments (1 commenter)
– Improper format



MilestonesMilestones
• March 2001

– Technical skeleton complete
– Go to Working Group ballot

• September 2001
– Technically completely
– Go to Sponsor ballot

• January 2002
– Fine tuning complete
– Submit to RevCom



This MeetingThis Meeting
• Make skeleton complete

– Fill technical holes
– Flesh out in Working Group

• Technically complete
– Fill the technical holes first
– Everything else is a minor point
– There is more ballot cycles to come…

MINIMIZE THE CHANGES!!


